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1697 3/1/00 7:52

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: DataGate 
vantive ticket 
#2712935 retest 
results

TG CLEC Manager heard Pacific Account Manager's 
voice mail from yesterday evening, and has requested 
developers retest and report ASAP.  He will let her know 
the earliest possible.

1698 3/1/00

LSC LSC called TG Resource
Pacific 
Resoruce

on PO9319695P, 
can't perform a 
move on South and 
North region 
addresses

sent test case back to  the TAM

1699 3/1/00 LSC LSC called TG Resource
Pacific 
Reosurce

on PO9385695P, 
customer already 
has repeat dialing, 
can't add it sent test case back to the TAM

1700 3/1/00 9:30
TG Resource Pacific Call center TG Resource

Pacific 
Resoruce

reset toolbar ID

1701 3/1/00 9:36

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
SWA00-050 Pacific Bell telephone Company Notice of 
Project Pron to Neighborhood Gateway Locations Issue 
1.0

swa_00-050.doc

1702 3/1/00 10:10 10 TG Resource  Conference Call

TG Resource 
,TG 
Resoruce TG 
CLEC 
Manager

Pacific Call 
Center 
Resource

EDI Testing - 
Blackhawk

TG Resource told Pacific Call center resoruce we 
removed the 'T'est indicator from case #1, but used type 
= 12 and 'T' on case #2. It appears Pacific Call center 
Resource side stripped the 'T' from case #2, which it 
should not do.  TG Resource and TG CLEC

Document in 
an E-mail the 
need for 
CLEC's to 
use type='ZZ' 
on both ISA 
and GSA EDI 
segments.

Pacific Call 
Center 
Resoruce TBD

Complete 
3/1.(Pacific 
Call Center 
Resourceclar
ified in E-
mail 
forwarded by 
Pacific 
Account 
Manager at 
1:07PM.)
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1703 3/1/00 10:56

TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Pacific 
resoruce

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

Datagate Vantive 
ticket #2712935 re-
test  

TG CLEC Manager notifies:Pacific Account Manager 
asked us to re-test the DataGate tests.  Included are our 
results.  Looks like no significant change.  12 cases 
apparently succeeded, while four still do not provide 
expected results: Our case 3  expected 1

1704 3/1/00 11:27

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Another 
Datagate Vantive 
Ticket #2712935 test 
issue

Pacific Account Manager says: FYI wanted to confirm 
back to you that we are working this problem under the 
same ticket number as the Address Validation issue.

1705 3/1/00 11:48
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-026 Final Requirements for March 18th 
Verigate Release cleccs_00-026.doc

1706 3/1/00 11:58
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager,   
TG 
Resource

RE: Another 
Datagate Vantive 
Ticket #2712935 test 
issue

TG CLEC Manager asks if we could either:  call the DG 
address validation problem 2712935-A and the new issue 
271935-B, or Request a separate ticket number for the 
new issue.

1707 3/1/00 12:08
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-027 OSMOP System Terminal Interface 
Availability cleccs_00-027.doc

1708 3/1/00 13:05

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager

TG CLEC 
Manager, TG 
Project 
Manager

Pacific 
Account 
Manager

FW: Blackhawk ISA 
Qualifier Code

Pacific Account Manager forwards email from Pacific Call 
lCenter Resource stating the following: After this 
morning’s phone conversation with the TG Resoruces, 
and TG CLEC Manager, I verified how SWB EDI handles 
the ISA Qualifier Code.  I was told that ev
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1709 3/1/00 13:09

15
Pacific 
Account 
Manager

Conference Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource, TG 
Resource, TG 
Team Lead

Pacific 
Resoruce, 
Pacific 
Account 
Manager

DataGate and EDI 
Logistics

Pacific Account Manager requested a full DataGate 
journal today. DG test case 14 should have SAD_HNO 
suffix=E. Case 12 has an indefinite address 
(unnumbered). Case 13 should have Av H and SAGA. 
Case 14 should have 1/2 in HNO, SAD, and SUFX. 
Pacific Accoun

1> Have TG 
Resource 
send full 
DataGate test 
journal file, 
and forward 
to Pacific.

1> TG 
CLEC 
Manager

ASAP
Complete 
3/1/00.

1710 3/1/00 13:24

9
Pacific 
Account 
Manager

Conference Call
TG CLEC 
Manager, TG 
Resource

Pacific 
Account 
Manager

DataGate PFA 
Problem

DataGate PFA problem was discussed, where we 
received a 10 digit error code rather than the 4 digit code 
we expected, but no error text.

1711 3/1/00 14:02

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, TG 
Resource

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Account 
Manager

FW: PFA Error

Pacific Account Manager forwards email she sent to 
Pacific Call center re: PFA Error and she tells TG CLEC 
Manager he should get an "auto" response confirming 
whenever an email is sent to the Pacific Call center that 
the email was received.

1712 3/1/00 14:13
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource,  
TG Team 
Lead, TG 
Resource

RE: Blackhawk ISA 
Qualifier Code

TG CLEC Manager thanks Pacific Account Manager  and 
Pacific Call Center Reosurce for clarifying.

1713 3/1/00 14:16
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager

FW: Notice!!Loss of 
CLEC 1 on another 
line!!

TG Team Lead asks if there is anything she can do on 
issue that TAM Monitor Team Lead forwarded to him.
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1714 3/1/00 15:03
TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Pacific Call 
center

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: DataGate 
vantive ticket 
#2712935 retest 
(attn. Brian)

TG CLEC Manger states: Pacific Account Manager asked 
us to run our tests again using the current date as input. 
Here are our results.  No change from this AM.  12 cases 
apparently succeeded, while four still do not provide 
expected results: Our case 3

expected 
1301

received 
1314. Our 
case 12 
expected 
1310

received 
9999. 
Our 
case 13 
expecte
d 1312 
received 
9999. 
Our 
case 14

expected 
1314 received 1304.

1715 3/1/00 16:07
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource

NDM for daily usag 
data?

TG CLEC Manager asks: Any progress with our request 
to convert our daily usage data from tape to NDM format, 
as mentioned in my E-mail of 2/21?  Given your team's 
best efforts, how quickly might this be accomplished?

1716 3/1/00 16:41 Pacific
Fax to Napa 
Telecomm Outage Notification

Loss of the redacted with 24 working T3s between 
ANHMCAxx and ANHMVCAxxxxx terminal locations.  
Service was restored.

1717 3/1/00 16:52

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-052 Ordering Billing Forum (OBF) Decision 
Regarding Indicator 4 in EMI Record

clecc_00-052.doc

1718 3/1/00 17:00

Pacific
Fax to Blackhawk 
Comm

Outage Notification
Loss of the redactedwith 24 working T3s between 
ANHMCAxx and ANHMVCAxxxx terminal locations.  
Service was restored.

1719 3/1/00 17:35

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager

RE: Notice!!Loss of 
CLEC 1 on another 
line!!

Pacific Account Manager asks which CLEC this is.

1720 3/1/00 18:16
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager

RE: Notice!!Loss of 
CLEC 1 on another 
line!!

TG Team Lead says the CLEC is Blackhawk.  There is 
also a change to the phone numbers effected.  There are 
now only two, and one changed from original.

1721 3/1/00 18:25

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead, TG CLEC 
Manager

TG Team 
Lead, TG 
CLEC 
Manager

Pacific 
Account 
Manager

RE: Notice!!Loss of 
CLEC 1 on another 
line!!

Pacific Account Manager asks if these lines were  
provisioned.  If more than 1 week, has a repair ticket 
been placed? If less than 1 week, has LSC been 
contacted to see if there was an omission on the Service 
Order?

1722 3/1/00 18:51

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, TG 
Resource

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Account 
Manager RE: PFA Error

Pacific Account Manager states: My DataGate folks 
would like to see the input data that you used for this 
query.  I know the TG Reource  said there was some 
extraneous data in the earlier email.  Could you please 
send me a clean email with the input data 
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1723 3/1/00 19:50 Pacific  
Fax to Blackhawk 
Comm Outage Notification

Loss of the redacted carrier system with 12 working T1s 
between redacted and redacted.  All calls dropped

1724 3/1/00 19:56

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

More suggestions 
re: Datage Vantive 
ticket #2712935 re-
test See Related Notes

DataGate 
Vantive 
ticket#2712935 
re-test .doc

1725 3/1/00 20:07 Pacific  
Fax to Napa 
Telecomm Outage Notification

Loss of the redacted carrier system with 12 working T1s 
between redacted and redacted.  All calls dropped

1726 3/1/00 20:35 Pacific 
Fax to Blackhawk 
Comm Outage Notification

No dial tone and can't be called conditions to customers 
served by the damaged cables. 2200 pairs are affected. 
This outage is at redacted

1727 3/1/00 20:53

Pacific 
Fax to Napa 
Telecomm

Outage Notification
No dial tone and can't be called conditions to customers 
served by the damaged cables. 2200 pairs are affected. 
This outage is at redacted

1728 3/2/00 0:19 Pacific 
Fax to Blackhawk 
Comm Outage Notification

Can't complete calls for one customer, cause is under 
investigation

1729 3/2/00 0:35 Pacific 
Fax to Napa 
Telecomm Outage Notification

Can't complete calls for one customer, cause is under 
investigation

1730 3/2/00 1:54 Pacific 
Fax to Blackhawk 
Comm Outage Notification

Loss of a 2100 pair pulp cable with unknown number of 
workers damaged due to water intrusion

1731 3/2/00 2:10 Pacific 
Fax to Blackhawk 
Comm Outage Notification

Loss of a 2100 pair pulp cable with unknown number of 
workers damaged due to water intrusion

1732 3/2/00 2:58 Pacific 
Fax to Napa 
Telecomm Outage Notification

Loss of an 600 pair cable with unknown number of 
workers damaged. Cable was cute, details under 
investigation.

1733 3/2/00 3:14 Pacific 
Fax to Napa 
Telecomm Outage Notification

Loss of an 600 pair cable with unknown number of 
workers damaged. Cable was cute, details under 
investigation.
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1734 3/2/00 8:46
TG CLEC 
Manager

E-Mail to TG 
Resource

TG CLEC 
Manager, TG 
Resource

Pacific 
Account 
Manager

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource

RE: Datagate PFA 
Error

TG CLEC Manager asks TG resoruce:  Can you easily 
extract the DataGate input elements from the file that TG 
rresource sent, so the DataGate folks can attempt to 
duplicate?  If this is non-trivial, I expect Pacific Resorce 
can get some help.
I do know that

1735 3/2/00 9:14

Pacific  
Fax to Napa 
Telecomm

Outage Notification

Loss of the redacted carrier system with 16 working T1s 
between WNCKCAxxxxx and WNCKCAxxxxx terminal 
locations. The cause was a loose connector at the NEC-
405 MUX.  Service was restored when the connector was 
tightened.

1736 3/2/00 9:34

Pacific  
Fax to Blackhawk 
Comm

Outage Notification

Loss of the redacted carrier system with 16 working T1s 
between WNCKCAxxxxx and WNCKCxxxxx terminal 
locations. The cause was a loose connector at the NEC-
405 MUX.  Service was restored when the connector was 
tightened.

1737 3/2/00 9:48

TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Pacific 
Account 
Manager

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Datagate 
Vantive ticket 
#2712935 re-test  

TG CLEC Manager notifies Paific Resource and team 
that we are almost there.  He attaches TG Resource's 
email to him that Test 3, Test 12 and Test 13 are right, 
but not test 14.

1738 3/2/00 10:15

1
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

NDM for Daily 
Usage Status

TG Resource asked for an update on the status of our 
request to convert daily usage data to NDM electronic 
feed (approved?, when?, how escalate?).

Provide NDM 
status update.

Pacific 
Account 
Manager

ASAP.
Complete 3/2 
at 12:01.

1739 3/2/00 10:34

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
TG Team Lead

TG CLEC 
Manager, TG 
Team Lead

Pacific 
Account 
Manager

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource

RE: Notice!!Loss of 
CLEC 1 on another 
line!!

Since this problem is recurring, is there something we as 
a pseudo-CLEC need to do to set-up business 
relationships with long distance carriers?  We have 
received no direction here.  Is CLEC 1 possibly cutting off 
service because we have not done this?
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1740 3/2/00 10:48

Pacific  
Fax to Napa 
Telecomm

Outage Notification

Loss of appx. REDACTED carrier systems between the 
REDACTED and REDACTED terminal locations. Cause 
is under investigation. No ETR. Maintenance personnel 
are on-site. Restoration is in progress.

1741 3/2/00 11:07

TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Pacific Call 
center

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG Team 
Lead, TG 
Resource

RE: Datagate 
Vantive ticket 
#2712935 re-test 
(Brian)

TG CLEC Manager forwards latest test results.

1742 3/2/00 11:17

TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG CLEC 
Manager

RE: Notice!!Loss of 
CLEC 1 on another 
line!!

TG Team Lead states: The lines were provisioned some 
time ago. The two mentioned below in December, and 
now another one added to the list,redacted, provisioned 
in January. Yes, repair tickets were entered, and the 
response was that the carrier was 288 for

1743 3/2/00 11:55

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Datagate 
Vantive ticket 
#2712935 re-test 
(Brian)

See Related Notes

MLD- 
DataGate 
Vantive 
ticket#2712935 
re-test (attn 
Brian).doc
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1744 3/2/00 12:01

1
Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

NDM for Daily 
Usage Status

Pacific Account Manage reported next available slot for 
daily usage data via NDM is mid-April.  This is only done 
when the system is down for an "off/off" release. She 
said minimum time to convert to NDM is 30 days, likely 
due to scheduled release dates.

1745 3/2/00 12:44

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager,T
AM Billing 
Team Lead, 
TG 
Resource

RE: Dataexchange 
daily usage call

Pacific Account Manage says:  per voicemail I just left for 
TG CLEC Manager and brief conversation with TG 
Porject Manager  normal interval is 30 - 60 days to move 
CLEC’s Data Exchange from tape to NDM.  Reason for 
the wide interval is that it must be don

1746 3/2/00 12:50

TG Resource
E-Mail to Pacific 
Account Manager, 
TG CLEC Manager

TG 
Resource, TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Dataexchange 
daily usage call

TG Resource says, Pacific Account Manager, that all 
right, thank you and gives result of Test 14, Expected 
1314, Result 1314.

1747 3/2/00 13:00

Pacific  
Mail to Discovery 
Comm

Discovery Comm 
Bills (6)

Bills:  1) $80.23, Statement Date 2/19/00, Account 
redacted2)$22.99, Statement Date 2/20/00, Account 
redacted  3) $64.49, Statement Date 2/19/00, Account 
redacted  4) $92.13, Statement Date 2/18/00, Account 
redacted 5) $9.51, Statement Date 2/17/00, Accou

1748 3/2/00 13:00

Pacific   
Mail to Blackhawk 
Comm

Blackhawk Comm 
Bills (3)

Bill:  1) $133.26, Statement Date 2/20/00, Account 
redacted 2) $45.64, Statement Date 2/19/00, Account 
redacted 3) $207.67, Statement Date 2/19/00, Account 
redacted

1749 3/2/00 13:00

Pacific  
Mail to Camino 
Comm

Camino Comm Bills 
(4)

Bill in the amount of $169.15, Statement Date 2/19/00, 
Account redacted 2) Bill in the amount of $137.50, 
Statement Date 2/19/00, Account redacted 3) Bill in the 
amount of $87.71, Statement Date 2/20/00 4) Bill in the 
amount of $78.62, Statement Date 2/20

1750 3/2/00
Pacific  

Express Mail to 
Discovery

Napa Telecomm  
tape

TAPE redacted, WO# redacted plus hard copy

1751 3/2/00
Pacific  

Express Mail to 
Discovery

Discovery tape TAPE redacted, WO# redacted plus hard copy

1752 3/2/00
Pacific 

Express Mail to 
Camino

Camino tape TAPE redacted, WO# redacted plus hard copy
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1753 3/2/00 13:00

Pacific  
Mail to Napa 
Telecomm

Napa Telecomm 
Bills (4)

Bill in the amount of $130.98, Statement Date 2/20/00, 
Account redacted  2) Bill in the amount of $124.50, 
Statement Date 2/22/00, Account redacted  3) Bill in the 
amount of $212.79, Statement Date 2/19/00, Account 
redacted0  4) Bill in the amount of $90.

1754 3/2/00 13:00

TG Resource

E-Mail to TG 
ResourcePacific 
Account Manager, 
TG CLEC Manager

TG 
Resource, TG 
Resource, TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG Team 
Lead, TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

Please do not 
forward. RE: 
Datagate vantive 
ticket #2712935 re-
test (attn. Brian)

TG Resource asks Pacific Account Managenot to forward 
this testing data to any other person on her side.

1755 3/2/00 13:10

1
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

NDM for Daily 
Usage Status

TG CLEC Manager acknowledged receipt of her 12:01 
VMX, and thanked Pacific Account Manage for her timely 
reply.

1756 3/2/00 13:48

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG Team 
Lead, TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Datagate 
Vantive ticket 
#2712935 re-test 
(attn. Brian)

TG CLEC Manager  says:  Pacific Account Manage -  
Please remove the "PSEU" from PSEUCLEC_ID.  I have 
been scrubbing the files for blindness, also removing any 
occurrence of ”cpuc".  Thanks to all for your sensitivity to 
this important issue.  BR, TG CLEC 
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1757 3/2/00 14:33
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Datagate PFA 
Error

TG CLEC Manager gives our input to DataGate , and 
what was received back from DataGate

1758 3/2/00 14:55

TG Team 
Lead

E-Mail to Pacific 
Account Manager, 
TG CLEC Manager

TG Team 
Lead, TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Resource, 
TG Project 
Manager, 
TG 
Resource

PB EDI call 3/2 See Related Notes
PB EDI Call 
32.doc

1759 3/2/00 15:40

TG Resource
Phone to Pacific Call 
center

TG Resource
Vantive ticket 
#2755471

invalid result by using zip code only for datagate 
documentation.

1760 3/2/00 17:05

Pacific 
Resource

E-Mail to TG Team 
Lead

TG Team 
Lead

Pacific 
Resource

Pacific 
Account 
Manager

Blackhawk TC 1 & 2
Pacific Resource forwards results of errors.  She says if 
TG Team LEAd wants to call today, to do so, otherwise it 
can be addressed on call tomorrow.

1761 3/2/00 17:13

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead, TG CLEC 
Manager

TG Team 
Lead, TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Resource, 
TG Project 
Manager, 
TG 
Resource

RE: PB EDI call 3/2

Pacific Account Manage says there is a slight correction 
to TG Team Lead recap re: Jeopardies and Supps.  If the 
Jeopardy is for "no access", CLEC must supp, to let us 
know when to send tech out again.  No action will be 
taken until Supp is received and i

1762 3/2/00 17:59

TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource

FW: Notice!!Loss of 
CLEC 1 on another 
line!!

TG Team Lead says another communcion on the CLEC 1 
LD issue that she needs to be aware of.  He forwards 
email from tam Monitor Team Lead stating TAM End 
User Team Lead turned up one of the lines with CLEC 1 
and will be receiving a bill. TAM End User Team 

1763 3/2/00
16:16 - 
18:32

Pacific  
Fax to Napa 
Telecomm

Outage Notifications 
(4)

Serial numbers redacted - redacted, loss of cables

1764 3/2/00
16:00 - 
18:16

Pacific 
Fax to Blackhawk 
Comm

Outage Notifications 
(2)

Serial numbers redacted,redacted, loss of cables

1765 3/2/00 18:03

TG Team 
Lead

E-Mail to Pacific 
Resource TG Team 

Lead
Pacific 
Resource

RE: Blackhawk TC 1 
& 2

TG Team Lead thanks Pacific Reasourc for info, he has 
forwarded it to relevant folks.  He will be out tomorrow, 
but the others will follow up on two cases.  
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1766 3/2/00 18:06
Pacific 
Resoruce

E-mail to TG Team 
Lead

TG Team 
Lead

Pacific 
Resoruce

RE: Blackhawk TC 1 
& 2

Pacific Resoruce says she will be in the office until 5:30 
PST or they can page her in the morning after 7 am 
(PST).  She doesn't normally come into the office until 9 
am.  She is available by pager from 7am - 9 am for 
questions.

1767 3/2/00 18:07
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-053  Notification of E911 Remote Access 
Relocation clecc_00-053.doc

1768 3/2/00 18:10 2

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

CLEC 1 long 
distance denial to 
Blackhawk 'friendly' 
accounts

In response to E-mails from TG Team Lead and TG 
CLEC Manager, Pacific Account Manage said she would 
also reply via E-mail.  Her theory is that as Blackhawk 
OCN=8587 is vaild for a real CLEC in Montana, CLEC 1 
likely contacted them and learned the real CLE

1769 3/2/00 19:01

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, TG Team 
Lead, TG Resource

 TG CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead, 
TG Resource

Pacific 
Account 
Manager

FW: CLECC00-05 
Notification of E911 
Remote Access 
Relocation

Pacific Account Manage wanted to make sure of 
awareness of this change.  

1770 3/2/00 20:14

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager

TG CLEC 
Manager, TG 
Project 
Manager

Pacific 
Account 
Manager

NDM for Data 
Exchange: Napa

Pacific Account Manager attaches agreement for Napa.  
She has changed it to show that NDM is wanted rather 
than mag tape.  She asks whether we want NDM daily, 
weekly or monthly.   She didnt see a place in the form for 
an IP address although she thinks for

TECHREQ1 Napa 
03 02 00.doc

1771 3/2/00 20:40

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource

RE: Notice!!Loss of 
CLEC 1 on another 
line!! See Related Notes

Loss of ATT on 
another 
line.doc

1772 3/3/00
4:30 - 
20:08 Pacific  

Fax to Blackhawk 
Comm

Outage Notifications 
(4) Serial numbers REDACTED, loss of cables

1773 3/3/00
4:46 - 
20:25

Pacific Bell
Fax to Napa 
Telecomm

Outage Notifications 
(4)

Serial numbers REDACTED loss of cables

1774 3/3/00 10:53
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
TG Project Manager

TG CLEC 
Manager, TG 
Project 
Manager

Pacific 
Account 
Manager

TG 
Resource

RE: NDM for Data 
Exchange: Napa

TG CLEC Manager says weekly is fine.  Since document 
did not need modification, the copy she sent is fine.  Can 
Pacific Account Manager  confirm when we will get one 
data set per CLEC?  Also, what is the scheduled date for 
the change to NDM and when can w

1775 3/3/00 11:00
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager, TG 
Project 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource  FW: Datagate Issue

TG CLEC Manager forwards TG Resource' email re: 
invalid result by using zip code only for datagate 
documentation.
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1776 3/3/00 13:15

Pacific 
Account 
Manager

E-Mail to TG 
Resource TG Resource

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG Team 
Lead

FW: Datagate PFA 
error

Pacific Account Manager forwards email to TG Resource 
from TG CLEC Manager.  She asks to re-run query today 
and let her know how it goes.  She will follow up with the 
developer & programmer on the SAGA/Zip

1777 3/3/00 14:09
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

SWA00-052 - PACIFIC - Delay in Pending System 
Replacement of CESAR Ordering and Pacific  CABS 
Billing Systems swa_00-052.doc

1778 3/3/00 14:15 Pacific  
Mail to Napa 
Telecomm Napa Telecomm Bill

Bill in the amount of $86.63, Statement Date 2/22/00, 
Account  redacted

1779 3/3/00 Pacific  
Express Mail to 
Napa Telecomm

Napa Telecomm  
tape TAPE redacted, WO# redacted plus hard copy

1780 3/3/00 Pacific 
Express Mail to 
Napa Telecomm

Napa Telecomm  
tape TAPE redacted, WO# redacted plus hard copy

1781 3/3/00 Pacific 
Express Mail to 
Blackhawk Blackhawk tape TAPE redacted plus hard copy

1782 3/3/00 18:58
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-054  Notification of Pacific Telephone 
Company (Paci fic) Implementation of New Interim Prices 
for all Forms of Collocation clecc_00-054.doc

1783 3/3/00 19:02

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-055 Rescheduling of the Third SBC 13-State 
OSS xDSL Plan  of Record Collaborative Meeting

clecc_00-055.doc

1784 3/3/00 19:32
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-028  Notification of Extended Cutoff Time for 
Loop with  Port Requests cleccs_00-028.doc

1785 3/3/00 19:33
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECCS00-029  Final Requirements for March 18 Order 
Status Releas e 7.1.0

cleccs_00-029.doc

1786 3/3/00 19:55
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-030  Final Requirements for March 18th POS 
Release 2.1.0 cleccs_0-030.doc

1787 3/3/00 20:33
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-031 Revisions of Requirements Release 
Date cleccs_00-031.doc

1788 3/3/00 20:55

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, TG 
Resource

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Account 
Manager

TG Team 
Lead

FW: Blackhawk Test 
Case Status 3-3-00

MLD forwards Pacific Resoruce's email regarding three 
test cases with errors.  She says it would be great if 
corrected orders would get to Pacific Resoruce early 
enough before the call on Monday so she can run them 
through her system.

1789 3/4/00 Pacific  
Mail to Discovery 
Comm Discovery Comm Bill Bills: $131.80, Statement Date 2/25/00, Account redacted

1790 3/4/00 Pacific  
Mail to Napa 
Telecomm Napa Telecomm Bill Bills: $75.27, Statement Date 2/25/00, Account redacted

1791 3/4/00 5:29 Pacific  
Fax to Napa 
Telecomm

Outage Notifications 
(1) Serial numbers redacted loss of cables
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1792 3/5/00
1:25 - 
17:53

Pacific  
Fax to Blackhawk 
Comm

Outage Notifications 
(2)

Serial numbers redacted  loss of cables

1793 3/5/00
1:43 - 
18:11 Pacific Bell

Fax to Napa 
Telecomm

Outage Notifications 
(2) Serial numbers redacted loss of cables

1794 3/6/00 Pacific Bell
Express Mail to 
Camino Camino Tape TAPE redacted WO#redacted plus hard copy

1795 3/6/00 Pacific Bell
Express Mail to 
Blackhawk Blackhawk tape TAPE redacted, WO#redactedplus hard copy

1796 3/6/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Comm 
Bills (2)

Bills:  1) $0.00, Statement Date 2/23/00, Account 
redacted2)$31.83 credit, Statement Date 2/25/00, 
Account redacted

1797 3/6/00 Pacific Bell
Mail to Blackhawk 
Comm

Blackhawk Comm 
Bill

Bill:  1) $238.02, Statement Date 2/25/00, Account 
redacted

1798 3/6/00 Pacific Bell
Mail to Camino 
Comm

Camino Comm Bills 
(3)

Bill in the amount of $109.16, Statement Date 2/25/00, 
Account redacted, 2) Bill in the amount of $277.78, 
Statement Date 2/25/00, Account redacted 3) Bill in the 
amount of $87.99, Statement Date 2/23/00, Account 
redacted

1799 3/6/00 11:17
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECCS00-032  Announcement of the 1Q00 
E911/Directory Listing Fix -It Team Meeting

cleccs_00-032.doc

1800 3/6/00 11:18

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG Team 
Lead, TG 
Resource, 
TG 
Resource

DataGate Vantive 
#2755471 -1300 
without SAGA

TG CLEC Manager gives the test transaction which 
generated the unexpected response from DataGate.  

1801 3/6/00 11:33
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Resoruce

TG CLEC 
Manager

Pacific 
Account 
Manager, 
Pacific 
Resoruce  

Pacific 
Resource, 
TG Project 
Manager, 
TG Team 
Lead, TG 
Resource

FW: Clarification of 
Test Case 5 Errors

TG CLEC Manger asks Pacific Account Manager and 
Pacific Resoruce to clarify why we 
need an LNA=V rather than LNA=D 
on our Blackhawk (disconnect) test 
case 5?
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1802 3/6/00 11:59
Pacific 
Resoruce

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Resoruce, 
Pacific 
Account 
Manager

Pacific 
Resource, 
TG Project 
Manager, 
TG Team 
Lead, TG 
Resource

RE: Clarification of 
Test Case 5 Errors

Pacbell does not use the LNA field for Loop Disconnects. 
In the LSOR, this field is ‘N’ (not applicable). The only 
time it’s required is on a Loop Conversion; hence the ‘V’. I 
should have made note of this in my original e-mail; I was 
looking at ACT=V whe

1803 3/6/00 12:00

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Resoruce  

TG CLEC 
Manager

Pacific 
Account 
Manager, 
Pacific 
Resoruce  

TG Project 
Manager, 
TG 
Resource  

My desk runneth ove 
with DataExchange 
daily usage tapes!

Out of the blue, starting last Thursday 3/2, instead of the 
expected one set of four daily usage data tapes each 
week (one for each CLEC), I started receiving tapes each 
day.  This is an unwanted administrative challenge to say 
the least.  Why has this ha

1804 3/6/00 13:00

5
Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead

Pacific 
Resoruce, 
Pacific 
Resoruce

EDI Testing - 
Blackhawk

1805 3/6/00 13:48

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-057 Final Minutes from January 26, 2000 
Change Management Process Meeting

clecc_00-057.doc

1806 3/6/00
15:03 - 
21:15

Pacific Bell
Fax to Blackhawk 
Comm

Outage Notifications 
(4)

Serial numbers redacted loss of cables

1807 3/6/00
15:20 - 
21:32 Pacific Bell

Fax to Napa 
Telecomm

Outage Notifications 
(4) Serial numbers redacted  loss of cables

1808 3/6/00 20:11
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-058  SBC/Ameritech Plan of Record for 
Uniform and Enhance d OSS clecc_00-058.doc

1809 3/7/00 18:13
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-056 Re-send  E911 First Quarter 2000 CLEC 
Forum Agenda clecc_00-056.doc

1810 3/6/00 13:42
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead 

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource, 
TG 
Resource DD Issues

I believe we had discussed this issue recently and you 
indicated that if I sent you the data, you could help 
resolve.What happened is that due to our procedures 
(which have since been fixed) we failed to catch order 
completion dates and print SOCs on some

1811 3/6/00 23:49 1

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager DataGate Issues

1> Re-run 
PFA 
DataGate 
tests. 2> 
Provide 
status update.

1> TG 
Resource. 
2> TG 
CLEC 
Manager ASAP.

Complete 
3/7.
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1812 3/7/00
2:12 - 
15:34 Pacific Bell

Fax to Blackhawk 
Comm

Outage Notifications 
(4) Serial numbers redacted loss of cables

1813 3/7/00 2:29 - 4:37 Pacific Bell
Fax to Napa 
Telecomm

Outage Notifications 
(4) Serial numbers redactedloss of cables

1814 3/7/00 9:21
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource,T
G 
Resource, 
TG 
Resource

RE: PFA Error 
Vantive ticket #

TG CLEC Manager asks if she received a vantive 
number for the PFA problem she requested last week

1815 3/7/00 9:29

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Call center

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource,T
G 
Resource, 
TG 
Resource

RE: Datagate 
production per your 
vmx at 8:49 pm PST

Pacific Account Manager left me a VMX at 8:49PM PST 
yesterday, indicating we have the go-ahead for DataGate 
in production.  She also requested we re-run the test 
resulting in the PFA problem (large error number with no 
error text). Question regarding Data

1816 3/7/00 9:54 1

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager DataGate Issues

Pacific Account Manager asked TG CLEC Manager to 
verify we are OK moving to DataGate production. She 
also asked if we had run the PFA test, and asked TG 
CLEC Managerto notify the Pacific Call center (redacted) 
as to which DataGate version we are using.

Answer her 
questions 
(see 
comments at 
left).

TG CLEC 
Manager ASAP. 

Complete 
3/7.

1817 3/7/00 10:18

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Call center

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG Team 
Lead, TG 
Resource, 
TG 
Resource,T
G 
Resource, 
TG 
Resource

RE: Datagate 
production per your 
vmx at 8:49 pm PST

TG Resource has re-run the PFA test, and we are 
cleaning the spool file to forward.  It appears the out-of-
range error code holds the value of another field.  We will 
send detailed information ASAP. Once the PFA problem 
is cleared, we agree it makes sense
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1818 3/7/00 10:30

1
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

DataGate Issues

TG CLEC Manager confirmed we are OK with Napa 
DataGate production to troubleshoot the SAGA problem 
in Vantive #2755471. He told her we are seeing the same 
results in the PFA test, and that he will call the ISC today 
with requested version information.

Call ISC with 
DataGate 
version 
information 
for PFA issue.

TG CLEC 
Manager

ASAP. 
Complete 
3/7.

1819 3/7/00 11:24

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Call center

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource,T
G 
Resource, 
TG 
Resource

  DatagGate PFA 
error code problem 
(Vantive ticket #???)

TG CLEC Manager forwards TG Resource email with the 
latest tests.  

1820 3/7/00 13:00

6
Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Resoruce, 
Pacific 
Resoruce, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific Call 
Center 
Resoruce

EDI Testing - 
Blackhawk

Pacific Resoruce has received our revised test cases #1 
and #2 transmitted this AM. Case #1 looks OK.  Pacific 
Resoruce sent to LSC for review. Case #2 was missing 
the entire Loop with Port form.  Earlier submissions had it 
OK.  Will try to correct prior 

1> Investigate 
loss of case 
#2 loop with 
port form. 2> 
Fix listing 
problem. 3> 
Resend case 
#2. 4> Send 
cases 3-6.

1> Both 
Pacific and 
TG teams. 
2>  TG 
developers
. 3&4> TG 
Team 
Lead. 

1> 3/8, 
2> 3/10, 
3> 3/8, 
4> 3/10.

1&3> 
Complete 
3/8. 2> 3/9. 
4> Cases 4-6 
sent 3/9. 
Case 3 re-
sent 3/20.

1821 3/7/00 13:00 6

Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Resoruce, 
Pacific 
Resoruce, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific Call 
Center 
Resoruce

EDI Testing - 
Blackhawk

Pacific Resoruce has received our revised test cases #1 
and #2 transmitted this AM. Case #1 looks OK.  Pacific 
Resoruce sent to LSC for review. Case #2 was missing 
the entire Loop with Port form.  Earlier submissions had it 
OK.  Will try to correct prior 

1> Investigate 
loss of case 
#2 loop with 
port form. 2> 
Fix listing 
problem. 3> 
Resend case 
#2. 4> Send 
cases 3-6.

1> Both 
Pacific and 
TG teams. 
2>  TG 
developers
. 3&4> TG 
Team 
Lead. 

1> 3/8, 
2> 3/10, 
3> 3/8, 
4> 3/10.

1&3> 
Complete 
3/8. 2> 3/9. 
4> Cases 4-6 
sent 3/9. 
Case 3 sent 
3/20.

1822 3/7/00 13:00

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-059  2nd Walk-Through of 13-State Change 
Management Proce ss Cancelled

clecc_00-059.doc
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1823 3/7/00 13:08

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, TG 
Resource

TG CLEC 
Manager

Pacific 
Account 
Manager

Datagate test 
documentation

Pacific Account Manager says the replacement test 
package page has been posted on the CLEC website for 
Datagate

1824 3/7/00 13:30

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
TG Project Manager, 
TG Resoruce

TG CLEC 
Manager

Pacific 
Account 
Manager

TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG Team 
Lead, TG 
Resource

RE: Datagate test 
documentation

TG CLEC Manager thanks Pacific Account Manager and 
give cut/paste of current website page 27 of CLEC 
Access 8.0 Dev Ref v.3.0

1825 3/7/00 13:49
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECCS00-033  Final Requirements for Starwriter April 
Release

cleccs_00-033.doc

1826 3/7/00 13:58

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource, 
TG 
Resource

RE: DD Issues

have you contacted the Customer Care Unit of the LSC?  
This should be your first step to follow-up on specific 
PONS - once you are through the Introduction process 
and into “full production”, as you are with both Blackhawk 
and Napa or GUI-placed orders.  

1827 3/7/00 14:02

TG CLEC 
Manager

E-Mail to TG 
Resource, Simon  
Gould, Pacific 
Account Manager

TG CLEC 
Manager, TG 
Resource, TG 
Team Lead

Pacific 
Account 
Manager

Pacific 
Resource, 
TG 
Resource, 
TG 
Resoruce, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource

RE: Blackhawk Test 
Cases 1 and 2

Notes from today's six minute Blackhawk EDI test call at 
10AM PST, attended by Pacific Resoruce, Pacific Call 
Center Resoruce, Pacific Oss Customer Support 
Resoruce, Pacific resource TG Project Manager, TG 
Resource, and TG CLEC Manager: Pacific Resoruce h

1828 3/7/00 14:16

Pacific 
Resoruce

E-Mail to TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead, TG Resource

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG Resource

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource

Blackhawk T C 1 - 
Data clarification

I just heard back from the FLSC Rep and she is not able 
to create the service order with the CABLEID sent (TY-
12). The format should be 12-TY; although she 
mentioned she’s used to seeing 26-NL in this field. We 
can manually edit this field and create the 

1829 3/7/00 14:19
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter CLECC00-060  BAN Selection When Multiple BANs Exist clecc_00-060.doc
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1830 3/7/00 14:20

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG 
Resource, 
TG Project 
Manager, 
TG Team 
Lead, TG 
Resource

FW: Napa E911 TN 
Query

Looks like we have changed the original alignment of 
people and pseudo-CLEC's.  Can you validate the same 
SecurID for more than one CLEC?  If not, looks like we 
just need a Blackhawk SecurID for TG Resource.  Looks 
like we could use TG Resource for Napa, 

1831 3/7/00 14:24

TG Project 
Manager

E-Mail to Pacific 
Resoruce, TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead, TG Resource

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG Resource

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: Blackhawk TC 1 
Data Clarification

I think at this point there is little to be gained in 
resubmitting this one.  I’ll take you up on your offer to 
manually create this order in test.  TG Team Lead and TG 
Resource can review this so it won’t happen in 
production.

1832 3/7/00 16:05

10
TG CLEC 
Manager

Call Pacific Call 
center

TG CLEC 
Manager

Pacific 
Resource 
(ISC), Pacific 
Resource 
(DataGate 
SME)

DataGate Vantive # 
2755471

At TG Resource' request, TG CLEC Manager provided 
Pacific Resource our DataGate version (8.0). TG CLEC 
Manager also said we run under HPUX 10.02. Pacific 
Resource patched in Pacific ResourcePacific Resource 
from DataGate who asked what our port was from o

Find out the 
port we use 
for DataGate 
test and call 
ISC.

TG CLEC 
Manager

ASAP.
Complete 
4:32PM EST 
3/7.

1833 3/7/00 16:17

Pacific 
Resoruce

E-Mail to TG Project 
Manager, TG CLEC 
Manager, Pacific 
Resource, TG 
Resource, TG Team 
Lead

TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Resource, TG 
Team Lead

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: Blackhawk TC 1 
Data Clarification

I just got off the phone with Pacific Call Center 
Resource....the FOC is on it’s way!!! Let me know when/if 
you want a SOC on this test case. 

1834 3/7/00 16:25

7
TG CLEC 
Manager

Call Pacific Call 
center

TG CLEC 
Manager

Chris Coots 
(ISC)

DataGate Vantive # 
2755471

TG CLEC Manager provided the DataGate test port 
number 9075, and directed Pacific Resource to the 
sample data E-mail he sent yesterday (3/6) at 3:17 PM 
EST.

1835 3/7/00 16:27

TG Project 
Manager

E-Mail to Pacific 
Resoruce, TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead, TG Resource

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG Resource

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: Blackhawk TC 1 
Data Clarification

TG Project Manager says he's received the FOC, might 
as well send the SOC
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1836 3/7/00 17:34

Pacific 
Resoruce

E-Mail to TG Project 
Manager, Pacific 
Resource

TG Project 
Manager

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource, 
TG CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource, 
TG Team 
Lead

RE: Blackhawk TC 1 
Data Clarification

The order has been completed.....one down!!!! Pacific 
Call Center Resorucef—Please return the SOC to 
Blackhawk. 

1837 3/8/00
4:54 - 
19:59

Pacific Bell
Fax to Blackhawk 
Comm

Outage Notifications 
(3)

Serial numbers redacted  loss of cables

1838 3/8/00
5:11 - 
20:16

Pacific Bell
Fax to Napa 
Telecomm

Outage Notifications 
(3)

Serial numbers redacted  loss of cables

1839 3/8/00 10:08

9
Pacific 
Account 
Manager

Phone TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

DataGate, EDI 
Logistics, Daily 
Usage Tapes

Pacific Account Manager indicated it would be best to 
finish Napa Managed Introduction (MI) before starting 
Blackhawk MI. TG CLEC Manager said DataGate 
developers will try SAGA test in production today, and if 
successful, perhaps can send Napa production 

1840 3/8/00 11:44
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
SWA00-056 - PACIFIC Primary Rate Integrated Services 
Digital Network (PRI)

swa_00-056.doc

1841 3/8/00 11:58
TG Project 
Manager

E-Mail to Pacific 
Resoruce  

TG Project 
Manager

Pacific 
Resoruce

Pacific 
Resource, 
Pacific 
Resource, 
Pacific 
Account 
Manager, 
TG 
Resource, 
TG Team 
Lead, 
Pacific 
Resource, 
TG CLEC 
Manager, 
TG 
Resource

Test case 2 for 
Blackhawk

We are having some difficulty in understanding the 855 
that was received yesterday in response to the 850 sent 
yesterday for Blackhawk Test Case 2.  It was indicated in 
our call yesterday that the Number Portability form was 
not generated from the file th
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1842 3/8/00 13:00 21

Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource, TG 
Resource

Pacific 
Account 
Manager, 
Pacific 
Resoruce, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific Call 
Center 
Resoruce

EDI Testing - 
Blackhawk

TG Project Managersaid we cannot see a problem on our 
side with test case #2, where yesterday Pacific reported it 
was missing the loop with port form.Pacific Customer 
Support Resource. and Pacific Resource will analyze.  
TG Resourcer eported a T1 communic

1843 3/8/00 13:22

18
Pacific 
Account 
Manager

Conference Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Account 
Manager, 
Pacific Oss 
Customer 
Support 
Resource

EDI Managed 
Introduction - Napa, 
DataGate Issues 
(Vantive #2778765)

TG CLEC Manager told Pacific Account Manager we had 
just submitted a succefful sDSL order for Blackhawk, 
PON PO9692695P (which is Napa PON format). Pacific 

Account Manager asked us not to mix PON 
format among our pseudo-CLEC's to 
help preserve blindness. 

1> Reiterate 
importance of 
informing 
Pacific 
Account 
Manager 
earlier the 
same day 
before 
submitting 
new order 
types. 2> Tell 
TG Resource 
to escalate T1 
problem after 
two hours.

1> TG 
CLEC 
Manager, 
2> TG 
Project 
Manager.

ASAP
Complete 
3/8/00.

1844 3/8/00 14:45
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter Notification for Acceptance of Quarterly Forecasts clecc_00-061.doc

1845 3/8/00 15:56

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-062  Notification of Central Offices 
Unavailable for Phys ical Collocation Space

clecc_00-062.doc

1846 3/8/00 20:52

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead, TG Resource

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG Resource

Pacific 
Account 
Manager

RE: Blackhawk TC 1 
Data Clarification

I’m just now catching up on this issue about Test Case 1.  
I thought we had talked last week about the using 26-NL 
in this field?  Aren’t these supposed to be “regular” UNE 
voicegrade analog loops?  If so, I think 26-NL is the 
standard value.  Was there s
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1847 3/8/00 21:02

Pacific 
Resoruce

E-Mail to TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead, TG Resource

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG Resource

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource, 
Pacific 
Resource

Blackhawk Test 
Status 3/8/00

I did receive three orders today. I believe them to be for 
TC 5, TC 4 and TC 6a. However they all came across 
without PONs and therefore received Super Fatal Errors. 
I did not receive notification from Pacific Call Center 
Rresouce that he was sending them

1848 3/8/00 21:13

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource  

RE: My desk runneth 
over with 
DataExchange daily 
usage tapes!

Here’s the feedback from Pacific Resoruce about the 
extra tapes: just as I suspected when TG CLEC Manager 
and I talked about it this morning.   She says that there is 
always an additional file prepared at the end of the month 
clearing out all of the usage

1849 3/9/00
5:50 - 
20:21 Pacific Bell

Fax to Blackhawk 
Comm

Outage Notifications 
(5) Serial numbers redacted  loss of cables

1850 3/9/00
6:06 - 
20:02 Pacific Bell

Fax to Napa 
Telecomm

Outage Notifications 
(4) Serial numbers redacrte  loss of cables

1851 3/9/00 7:13
TG Team 
Lead

E-Mail to Pacific 
Account Manager, 
TG CLEC Manager, 
TG Project Manager, 
Pacific Resource, 
TG Resource

TG Team 
Lead

Pacific 
Account 
Manager

RE: Blackhawk TC 1 
Data Clarification

NO, probably a mis-communication. I thought the issue 
was more of which way round the characters were 
supposed to be presented, rather than the actual values. 
Next time around we will use standard value of 26-NL

1852 3/9/00 9:12
Pacific 
Resource

E-Mail to Pacific 
Resoruce, TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead, TG Resource, 
TG Resource

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG 
Resource, TG 
Resource

Pacific 
Account 
Manager, 
Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: Blackhawk Test 
Status 3/8/00

I looked at the three orders that were sent yesterday and 
the problem has to do with how they are being coded.  
You are saying that they are 850 records but you are 
sending a ‘BCH’ segment instead of a ‘BEG’ segment.  If 
you were sending an 860 record the
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1853 3/9/00 9:44 TG Resource

E-Mail to Pacific 
Resource, Pacific 
Resoruce, TG 
Project Manager, TG 
CLEC Manager, 
Pacific Resource, 
TG Resource, TG 
Team Lead, Todd 
Harpe

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG 
Resource, TG 
Resource

Pacific 
Resource, 
Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: Blackhawk Test 
Status 3/8/01

We had a recent change to the Blackhawk TP that had a 
TYPO (850/860 switch), I will call you to make sure that 
we can use the same PONs and re-send these to you 
shortly.  I should be able to call you about 10:15 EST.

1854 3/9/00 9:52

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource  

RE: My desk runneth 
over with 
DataExchange daily 
usage tapes!

TG CLEC Manager  thanksPacific Account Manager for 
the information

1855 3/9/00 10:22
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource  

Upcoming second 
quarter system 
releases

Just tried accessing redacted and had problems bringing 
up the home page.  Very slow response, with several 
documents not presented (just got the little red X in the 
box in IE 5.0).  Anyway, what I was trying to determine is 
if there is any central consol

1856 3/9/00 10:30 15
TG CLEC 
Manager

Phone Pacific Call 
center

TG CLEC 
Manager

Pacific 
Resource 
(ISC)

DataGate Vantive # 
2783502

TG CLEC Manager reported that the logon IP addresses 
we were given for test (redacted) and production 
(redacted) apparently both go to a directory services box, 
which returns the IP address of the final destination box.  
Whether we use the test or product

Send 
datagate.ini 
file to ISC.

TG CLEC 
Manager ASAP.

Dan 
forwarded 
via E-mail 
the 
datagate.ini 
file from TG 
Resource at 
11:04AM 3/9, 
and Chunhui 
re-sent in 
cleaner 
format at 
11:24AM 3/9.
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1857 3/9/00 11:04
TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Pacific 
Resource 
(ISC)

TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG Project 
Manager, 
TG 
Resource

Attn: Pacific 
Resource - Napa 
Datagate.ini (Vantive 
#2783502

As per our call just now, here is the requested 
Datagate.ini file. Our symptoms are as follows: The logon 
IP addresses we were given for test and production 
apparently both go to a directory services box, which 
returns the IP address of the final destinat

1858 3/9/00 11:28 TG Resource
E-Mail to Pacific Call 
center TG Resource

Pacific 
Resource 
(ISC)

TG 
Resource, 
TG 
Resource, 
TG Project 
Manager, 
TG CLEC 
Manager, 
TG 
Resource

RE: Attn: Pacific 
Resource - Napa 
Datagate.ini (Vantive 
#2783503

TG resource gives form problems with the datagate.ini 
file

1859 3/9/00 13:00 18

Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Resource, 
Pacific 
Resoruce, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific Call 
Center 
Resoruce

EDI Testing - 
Blackhawk

Pacific Resource reported receiving test case 4, 5, and 
6a. 4&5 looked OK and would be forwarded to the LSC, 
but no FOC yet. Case 6a had missing listed TN (LTN), 
and an invalid CLEC ID, fixed on the PacBell side. Pacific 
Account Manager asked why 4&5 woul

1860 3/9/00 13:19 6

Pacific 
Account 
Manager Conference Call

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Resource

Pacific 
Resource, 
Pacific 
Resoruce, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific Call 
Center 
Resoruce

EDI Testing - 
Blackhawk

TG Resource confirmed the PFA transaction 1010/1100 
error code problem was on our side. TG CLEC Manager 
said he forwarded DataGate test/production problem 
(Vantive #2783502) information to TG Resource. Pacific 
Account Manager said she found answers to two
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1861 3/9/00 15:30 1

Pacific 
Resource 
(ISC)

VMX at 813-287-
5898 TG Resource

Pacific 
Resource 
(ISC)

DataGate Vantive 
#2783502

Pacific Reosurce left a VMX on Napa Telecom's order 
entry call back number, asking for TG CLEC Manager, 
who was at his desk at the time (redacted).  No other 
information was conveyed (Vantive #, or subject).

Call Pacific 
Resource

TG CLEC 
Manager ASAP.

Complete 
3/13 @ 
10:15AM.

1862 3/9/00 18:44

Pacific 
Resource

E-Mail to TG CLEC 
Manager, TG Project 
Manager

TG CLEC 
Manager, TG 
Project 
Manager

Pacific 
Resource

Pacific 
Account 
Manager, 
Pacific 
Resource

FW: NDM for daily 
usage data?

Pacific Account Manager has already replied that it will 
be a 30-60 day process to move DE to NDM.  We will let 
you know when we have a firm date. Meanwhile, do you 
have a dataset name that you want to use for the DE files 
sent to you?  The names should b

1863 3/9/00 20:06

Pacific 
Resoruce

E-Mail to TG Project 
Manager, TG CLEC 
Manager, Pacific 
Resource, TG 
Resource, TG Team 
Lead

 TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Resource, TG 
Team Lead

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource, 
Pacific 
Resource

Blackhawk Test 
Status 3/9/00

Orders have been created for Test Cases 4 & 5....PONs 
BH60001PE000029 and BH60001PE000028. The FLSC 
Rep asked that I mention both LSRs contained LST 
(Local Service Termination) data. This field is ‘N’ot 
Applicable and the FLSC Reps are not used to seeing 

1864 3/9/00 20:31

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG Team 
Lead, TG 
Resource

RE: Upcoming 
second quarter 
system releases

the best calendar or list of upcoming changes is the 12-
month development view, presented at the quarterly 
change management meetings.  It is posted on the 
website under Change Management and also was 
distributed in its very own Accessible Letter, just pr

CLECC00-012 - 12-
Month 
Development View - 
California.msg

1865 3/10/00
5:36 - 
18:22

Pacific Bell
Fax to Blackhawk 
Comm

Outage Notifications 
(2)

Serial numbers redacted loss of cables

1866 3/10/00
5:53 - 
18:39

Pacific Bell
Fax to Napa 
Telecomm

Outage Notifications 
(2)

Serial numbers redacted loss of cables

1867 3/10/00 8:48

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Resource

TG CLEC 
Manager

Pacific 
Account 
Manager, 
Pacific 
Resource

TG Project 
Manager, 
TG Team 
Lead, TG 
Resource

Another misdirected 
AT&T call to our toll-
free support number

Received a VMX on our toll-free support number 
yesterday 3/9/00 at 2:19PM PST from redacted.  Her 
contact number is redacted. Sounds like she is trying to 
cancel CLEC 1 local service to REDACTED.  She must 
have called PacIific , as she said Pacific still 
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1868 3/10/00 9:55

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
Pacific Resource

TG CLEC 
Manager

Pacific 
Account 
Manager, 
Pacific 
Resource

TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG Team 
Lead, TG 
Resource

FW: Datagate

Would you be so kind as to find out the answers to these 
questions posed by TG Resource regarding DataGate's 
"Dispatch Information" functionality?  Looks like we will 
need this very soon. *How do we derive ST_NBR from 
the elements returned in the Address 

1869 3/10/00 9:57

TG Project 
Manager

E-Mail to Pacific 
Resoruce,  TG 
CLEC Manager, 
Pacific Resource, 
TG Team Lead, TG 
Resource

TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Team Lead, 
TG Resource

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource, 
Pacific 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Blackhawk Test 
Status 3/9/00

Ok, understand the info on LST. I'll copy this info to our 
developers. Go ahead and SOC 4 and 5.

1870 3/10/00 10:19

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG 
Resource, 
TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource

Any BAN selection 
impact on LSRs?

TG CLEC Resource forwards TG Resource's email re: 
CLECC00-060 on selecting a Billing Account Number 
when multiple BANs pre-exist for the product and area.  
Mark asks what is the acronynm ISR? Will management 
of mulptiple BANs have an impact on LSRs?

1871 3/10/00 10:44
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-063  Service Provided Outside Regular 
Territory (SPORT) R elease

clecc_00-063.doc

1872 3/10/00 10:55
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-064  Notification of Pacific Bell Telephone 
Company (Pacific) Implementation of (Revised) Interim 
Prices for all Forms of Collocat ion clecc_00-064.doc

1873 3/10/00 11:08

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager RE: Recall: Datagate

Pacific Account Manager asks TG CLEC Manager if he 
wants to recall the message because he found the 
answer already.

1874 3/10/00 11:12
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource  RE: Recall: Datagate

TG CLEC Manager recalled it as it was a duplicate 
request of TG Project Manager sent yesterday evening.
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1875 3/10/00 11:36

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager 

TG 
Resource, 
TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource

RE: Any BAN 
selection impact on 
LSRs?

ISR means Interconnection Service Request, a form 
Pacific developed for ordering Local products and 
services.  It was developed at the very beginning of 
Local, in advance of OBF forms for Local Loops, Local 
Interconnection and Number Portability.  (Pacifi

1876 3/10/00 11:46

TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager 

TG 
Resource, 
TG 
Resource, 
TG 
Resource,  
TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource

RE: Upcoming 
second quarter 
system releases

Yes, it would be great to hold a walkthrough.  Can this be 
done on a conference call?  How soon might we arrange 
this?  Monday or Tuesday next week would be OK, or 
perhaps the following week?

1877 3/10/00 11:57

Pacific 
Resoruce

E-Mail to TG Project 
Manager, TG CLEC 
Manager, Pacific 
Resource, TG 
Resource, TG Team 
Lead

TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Resource, TG 
Team Lead

Pacific 
Resoruce

Pacific 
Account 
Manager, 
Pacific 
Resource, 
Pacific 
Resource, 
TG 
Resource, 
TG 
Resource

RE: Blackhawk Test 
Status 3/9/00

Done!   Pacific Call Center Resource- Please return to 
Blackhawk!

1878 3/10/00 12:08

TG Project 
Manager

E-Mail to Pacific 
Resource, TG CLEC 
Manager

TG Project 
Manager, TG 
CLEC 
Manager

Pacific 
Resource

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: NDM for daiy 
usage data?

How about NAP.DE.USAGE.MMDDYY, 
BLK.DE.USAGE.MMDDYY, CAM.DE.USAGE.MMDDYY, 
DIS.DE.USEAGE.MMDDYY
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1879 3/10/00 13:12

18
Pacific 
Account 
Manager

Conference Call

TG CLEC 
Manager, TG 
Resource, TG 
Project 
Manager, TG 
Team Lead

Pacific 
Account 
Manager, 
Pacific Oss 
Customer 
Support 
Resource

DataGate Dispatch, 
Daily Usage NDM, 
Camino EDI

RTG Reosurce requested DataGate Dispatch returned 
data component breakdown, particularly field width 
limitations. Documentation says use results returned from 
address validation, but there is no obvious correlation to 
data parse requirements. Pacific Reso

1> Provide 
test data and 
clarification 
for DataGate 
Dispatch. 2> 
Request 
Vantive ticket 
for Dispatch 
test data and 
clarification. 
3> Remind 
Test 
Generator 
team of 
Managed 
Introduction 
process 
requirements. 
4> Provide 
daily usage 
NDM status. 
5> Expedite ti

1, 5, 7> 
Pacific 
Account 
Manager. 
2, 3> TG 
CLEC 
Manager. 
4> Pacific 
Resource. 
6> TG 
Team 
Lead.

ASAP.

1> Complete 
4/11. 2> 
Complete 
3/20 (Vantive 
ticket 
#2829402). 
3, 5> 
Complete 
3/10. 4> 
Complete 
3/21 (NDM 
set for 4/14). 
6, 7> 
Complete 
3/17.  

1880 3/10/00 14:01
Pacific 
Resource

E-Mail to TG Project 
Manager

TG Project 
Manager

Pacific 
Resource

Pacific 
Account 
Manager, 
TG CLEC 
Manager, 
TAM 
Resource, 
TAM Billing 
Team Lead, 
TG 
Resource, 
Pacific 
Resource RE: CABS billing file

In the future, the file names will 
be:NAP_N.CABSBILL.MMDDYY for the North,  and 
NAP_S.CABSBILL.MMDDYY for the South. As we have 
said, these will be broken down internally by BAN. Let me 
know if you have questions, & have a great vacation ...
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1881 3/10/00 15:13
Pacific 
Resource

E-Mail to TG Project 
Manager, TG CLEC 
Manager  

TG Project 
Manager, TG 
CLEC 
Manager

Pacific 
Resource

Pacific 
Account 
Manager, 
Pacific 
Resource

RE: NDM for daiy 
usage data?

Pacific Resource says thanks, he'll pass it on.  He asks if 
the last name should include USAGE (rather than 
USEAGE) to keep the names consistent.

1882 3/11/00 1:12
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-065  “Rescheduling of the third SBC Advanced 
Services Pla n of Record Collaborative Meeting - 
California” clecc_00-065.doc

1883 3/11/00 13:48
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS-034, CLECCS-035, CLECCS-036CLECCS-034 
PACIFIC - “Exception Request Initial Release 
Requirements for DataGate Local Pre-Ordering Release 
10.0.x” CLECCS-035  PACIFIC  -Requirements 
Exception Accessible Letter - Proposed April 29/May 29, 
2000 Release cleccs_00-034.doc

b. cleccs_00-035.doc

c. cleccs_00-036.doc

1884 3/11/00 14:37 Pacific Bell
Fax to Blackhawk 
Comm Outage Notification Serial number redacted loss of cables

1885 3/11/00 14:53 Pacific Bell
Fax to Napa 
Telecomm Outage Notification Serial numbers redacted loss of cables 

1886 3/12/00 20:39 Pacific Bell
Fax to Blackhawk 
Comm Outage Notification Serial number redacted  loss of cables

1887 3/12/00 20:58 Pacific Bell
Fax to Napa 
Telecomm Outage Notification Serial number redacted  loss of cables

1888 3/13/00 Pacific Bell
Express Mail to 
Blackhawk Blackhawk tape TAPE redacted  WO#redacted plus hard copy

1889 3/13/00 Pacific Bell
Express Mail to 
Camino Camino Tape TAPE redacted WO#redactedplus hard copy

1890 3/13/00 Pacific Bell
Express Mail to 
Napa Telecomm 

Napa Telecomm 
tape TAPE redacted, WO#redacted plus hard copy

1891 3/13/00 Pacific Bell
Express Mail to 
Discovery Discovery tape TAPEredactaed, WO#redacated plus hard copy

1892 3/13/00 10:15 37
TG CLEC 
Manager

Phone Pacific Call 
center

TG CLEC 
Manager, TG 
Resource

Pacific 
Resource 
(ISC), Pacific 
Resource   
(ISC),  

DataGate Vantive # 
2783502

Pacific resoruce gave TG resource different ports 16091 
(DS1) and 16092 DS2), and verified proper IP address 
redacted. TG Resoruce tried with ApplData NapaTel, and 
received "Service not registered" and a communications 
disconnect. Pacific resoruce tried c

Call TG CLEC 
Manager 
when contact 
Pacific 
resource

Pacific 
resource ASAP.

Complete 
3/13 @ 
10:55AM.

1893 3/13/00 10:55 2

Pacific 
Resource 
Willard (ISC)

Phone TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Resource  

DataGate Vantive # 
2783502

Pacific resource reported problem as NapaTel dataset 
not set-up on Pacific side.  Will call back when done.

Call TG CLEC 
Manager 
when 
NapaTel 
dataset set-
up.

Pacific 
Resouce ASAP.

Complete 
3/13 @ 
11:45AM.
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1894 3/13/00 11:45 12
Pacific 
Resource  

Phone TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Resource  

DataGate Vantive # 
2783502

Pacific resoruce asked TG Resource to try again. TG 
Resoruce received same response "Service not 
registered", trying both ports 16091 and 16092.  Pacific 
Resoruce said NapaTel appears registered.  Said he will 
check and call back.

Call TG CLEC 
Manager with 
additional 
information.

Pacific 
Resource ASAP.

Complete 
3/13 @ 
12:15PM.

1895 3/13/00 12:15 1  
Phone TG CLEC 
Manager

TG CLEC 
Manager  

DataGate Vantive # 
2783502

Pacific resrouce asked TG CLEC Manager to re-run 
transaction.  He indicated that whether it makes it to 
firewall, through it, or not indicate different problems. tG 
CLEC Manager asked the TG Resourcei to run it through. 
Cunchi reported same result "Servic

1896 3/13/00 12:36 1
Pacific 
Resource 

Phone TG CLEC 
Manager

TG CLEC 
Manager

DataGate Vantive # 
2783502 Pacific resource called back querying status.

1897 3/13/00 12:45 37
TG CLEC 
Manager

Phone Pacific Call 
center

TG CLEC 
Manager, TG 
Resource

Pacific 
Resource 
(ISC), 
Jeremy, 
Assad, Jim 
Blair

DataGate Vantive # 
2783502

TG Clec Manager  returned Pacific Resource call.  Pacific 
Resoruce relayed information from TG Resource 
toPacific Resource reported this is apparently not a 
firewall problem. TG Resoruce sent more real time test 
transactions, but they are not seeing our t

1898 3/13/00 13:00 5

Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Resource

Pacific 
Resource, 
Pacific 
Resoruce, 
Pacific 
Account 
Manager, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific 
Resource

EDI Testing - 
Blackhawk

Pacific resoruce received test cases 2&3 this AM, but not 
yet reviewed. Test Generator team hopes to have cases 
6a and 7 ready tomorrow, but 6b must wait until after 6a 
is successfully processed.

1899 3/13/00 13:06 11

Pacific 
Account 
Manager Conference Call

TG CLEC 
Manager, TG 
Resource

Pacific 
Account 
Manager, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific 
Resource

DataGate (Vantive 
#2783502, Vantive 
#2755471), Coming 
PacBell Software 
Releases, NDM

TG CLEC Manager accepted Pacific Account Manager 
offer to hold a call to discuss upcoming Pacific software 
release impact to our operation. Call scheduled 1:15PM 
EST 3/14. TG CLEC Manager said TG Resource is re-
attempting DataGate production access now (V



Ref # Date
Time 
(EDT)

Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
Documents

Related Notes

1900 3/13/00 14:45 5
TG CLEC 
Manager

Phone Pacific 
Account Manager

TG CLEC 
Manager, TG 
Team Lead

Pacific 
Account 
Manager

DataGate Vantive # 
2783502, Capacity 
Test

TG CLEC Manager and TG Team Lead reported the 
DataGate production access problem Vantive # 2783502 
is fixed. Also asked how we can test our capacity test 
strategy without impacting the LSC? She said we cannot 
request new service on existing accounts, and 

Forward 
Pacific 
Account 
Manager's 
capacity test 
comments to 
TAM Capacity 
Team Lead.

TG CLEC 
Manager ASAP

Complete 
3/14.

1901 3/13/00 15:30
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG Team 
Lead, TG 
Resource, 
TG 
Resource

Upcoming release 
call @1:15pm 
EST/10:15am PST 
tomorrow

There may be a few Test Administrator folks on our call 
tomorrow.  I have instructed them to serve as Napa 
representatives as there may be some on the call blind to 
our test role.

1902 3/13/00 17:24

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Team 
Lead

TG CLEC 
Manager, TG 
Team Lead

Pacific 
Account 
Manager

Duplicate orders

I’m trapped on another conference call but did talk to 
some folks about putting in multiple orders.  They actually 
think it is easier to do with “New” activity, because the 
system that spots the duplicate is downstream a bit.  Just 
make sure you change th

1903 3/13/00 17:54

Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECC00-066  “Notification of the Introduction of The 
WORKS? Bonu s Certificate Promotion - Texas”

clecc_00-066.doc

1904 3/13/00 20:06
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-067  “Meeting Canceled for the 
SBC/Ameritech Plan of Reco rd for Uniform and 
Enhanced OSS - California” clecc_00-067.doc

1905 3/14/00 9:40 1 LSC LSC called TG Resource Sherrie

on test PON 
BHPOT117, invalid 
DD

1906 3/14/00 9:42 1 LSC LSC called TG Resource Sherrie

on test PON 
BHPOT118, invalid 
DD

1907 3/14/00 9:57
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

SWA00-061 - Southwestern Bell Telephone Company-
Service Provided  Outside Regular Territory (SPORT) 
Release swa_00-061.doc

1908 3/14/00 10:00 1 LSC LSC called TG Resource Stacia

on PO9443695P, TN 
belongs to a 4 line 
line-hunt sent back to TAM

1909 3/13/00
16:41 - 
20:55 Pacific Bell

Fax to Blackhawk 
Comm

Outage Notifications 
(2) Serial numbersREDACTED  loss of cables

1910 3/13/00
13:50 - 
21:11 Pacific Bell

Fax to Napa 
Telecomm

Outage Notifications 
(3) Serial numbers redacted loss of cables



Ref # Date
Time 
(EDT)

Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
Documents

Related Notes

1911 3/14/00 1:17 - 6:36 Pacific Bell
Fax to Blackhawk 
Comm

Outage Notifications 
(3) Serial numbersredacted  loss of cables

1912 3/14/00 1:32 - 6:16 Pacific Bell
Fax to Napa 
Telecomm

Outage Notifications 
(2) Serial numbers redacted  loss of cables

1913 3/14/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Comm 
Bills (2)

Bills:  1) $0.00, Statement Date 3/1/00, Account redacted 
2)$200.36, Statement Date 2/28/00, Account redated

1914 3/14/00 Pacific Bell
Mail to Blackhawk 
Comm

Blackhawk Comm 
Bill (4)

Bill:  1) $200.36, Statement Date 2/28/00, Account 
redacted 2 $66.15, Statement Date 3/4/00, Account 
redactaed  3) $72.97, Statement Date 3/2/00, Account 
redacted  4) $36.75, Statement Date 3/1/00, Account 
redacted 

1915 3/14/00 Pacific Bell
Mail to Camino 
Comm

Camino Comm Bills 
(2)

Bill in the amount of $18.50, Statement Date 3/2/00, 
Account redacted, 2) Bill in the amount of $75.52, 
Statement Date 3/2/00, Account redacted

1916 3/14/00 Pacific Bell
Mail to Napa 
Telecomm

Napa Telecomm 
Bills (3) 

Bill in the amount of $75.10, Statement Date 2/28/00, 
Account redacted  2) $274.57, Statement Date 3/4/00, 
Account redacted 3) $85.34, Statement Date 3/4/00, 
Account redacted

1917 3/14/00 Pacific Bell
Mail to Blackhawk 
Comm

Blackhawk 
Customer Service 
Records (2)

Customer Service Records 1) $13.64, 3/5/00, Accoun 
tredacted

1918 3/14/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Customer 
Service Record

Customer Service Record $13.64, 3/5/00, Account 
redacted

1919 3/14/00

Pacific Bell
Mail to Napa 
Telecomm

Napa Telecomm 
Customer Service 
Record

Customer Service Record $12.83, 3/5/00, Account 
redacted

1920 3/14/00 13:00

9
Pacific 
Account 
Manager

Daily Blackhawk EDI 
Test Call

TG CLEC 
Manager, TG 
Resource, TG 
Team Lead

Pacific 
Account 
Manager, 
Pacific 
Resource, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific Call 
Center 
Resoruce, 
Eugene

EDI Testing - 
Blackhawk

Pacific Resoruce reported she received cases 2, 3, 6a, 
and 7, but they all failed. The desired due date on case 
two was in the past (as the case was prepared 3/10. The 
company code was missing on case 3. Pacific Call 
Center Resource added a character to h
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1921 3/14/00 13:10 5

Pacific 
Account 
Manager Conference Call

TG CLEC 
Manager, TG 
Resource

Pacific 
Account 
Manager, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific 
Resource

Net Billing, DataGate 
Vantive #2755471

Pacific Account Manager said she received a managed 
network services bill from TG.TG CLEC Manager asked 
her to forward to him. TG CLEC Manager said 
preliminary tests show that DataGate Zip/SAGA appears 
OK in production, but that we would notify her is any

1922 3/14/00 13:15 42

Pacific 
Account 
Manager Conference Call

TG CLEC 
Manager, TG 
Resource, TG 
Resource

Pacific 
Account 
Manager, 
Pacific Oss 
Customer 
Support 
Resource, 
Pacific 
Resource, 
Pacific 
Resource, 
Pacific 
Resource, 
Pacific 
Resource, 
Pacific 
Resource

Pending PacBell 
Software Release 
Impacts

Pacific confirmed our DataGate 8.0 version should not be 
impacted by the 3/18 release 10.0, They confirmed 8.0 
will go away on 7/22/00. TG resoruce asked how 
functional version changes impact existing versions, that 
is, will the new state restriction be v

1> Confirm 
expected 
impact of new 
DataGate 
release on 
8.0, including 
any required 
XDR/reload 
activity. 2> 
Send 
Dispatch test 
case and 
related data 
to TG. 3> 
Determine if 
TG needs 
xDSL line 
sharing. 4> 
Prepare 
Camino EDI 
test scenarios 
and test plan.

1, 2> 
Pacific 
Account 
Manager. 
3> TG 
CLEC 
Manager. 
4> TG 
Team 
Lead.

1, 2, 3> 
ASAP. 
4> 3/17.

1> Complete 
3/15. 2> 
Complete 
4/11. 3> 
Complete 
3/16. 4> 
Complete 
3/17. 

1923 3/14/00 13:59 2
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager, TG 
Team Lead, 
TG Resource

Pacific 
Account 
Manager Capacity Test Trial 

TG CLEC Managertold Pacific Account Manager that our 
duplicate error test failed, first due to a bad address (ten 
orders sent), then failed again due to unintentional 
Saturday due date 7/1/00 requested. Will coordinate prior 
to re-submitting.

1924 3/14/00 14:20 1

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager Capacity Test Trial 

Pacific Account Manager reported perhaps as many as 
50 Blackhawk duplicate orders exceptioned to the LSC, 
likely due to the Saturday 7/1/00 desired due date.
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1925 3/14/00 15:33

TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Pacific 
Resource 
(ISCC)

RE: Attn. Pacific 
Resource - Datagate 
Vantive #2783502 
fixed, but #2755471 
still an issue

The good news is we were successful accessing 
DataGate production.  Ticket #2783502 may be closed.  
That enabled us to test the SAGA problem we have 
documented as Vantive #2755471.  There still appears to 
be a problem.  Note we used a batch input file, he

1926 3/14/00 16:40 1
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager Capacity Test Trial 

TG CLEC Manager apologized for the incident, and 
mentioned he has just re-sent clarifying instructions to the 
team.

1927 3/14/00 18:43

1
Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Capacity Test Trial 

Pacific Account Manager reported another reason our 
duplicate orders exceptioned to the LSC, was that the 
working service on premises field #27 was not checked 
in LEX. She also asked when we could meet this week.

1928 3/15/00 9:10

1
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Capacity Test Trial 
TG CLEC Manager clarified we were not trying to install 
additional lines, just simulating capacity test. Said we 
could meet for lucnh or after other PM meetings.

1929 3/15/00 10:39 1

Pacific 
Resource 
(ISC)

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Resource 
(ISC)

DataGate Vantive 
#2755471 Requested more information and call back.

1930 3/15/00 13:06

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, TG Team 
Lead, Pacific 
Resource

TG CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead, 
Pacific 
Resource

Pacific 
Account 
Manager

FW: Datagate 
Questions - Napa 
Telecom

Pacific Account Manager forwards email from Pacific 
Resource has with answes to questions  1. RE: XDR’s.  
Does having the 9.0.x XDR’s available (used for the 
March 18th release) impact them (Napa Telecom) if they 
are using the XDR’s for 8.0.x and coded fo

DispatchChgPgs.do
c

1931 3/15/00 14:24
TG Team 
Lead

E-Mail to TG 
Resource

TG Team 
Lead, TG 
Resource

Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource, 
Pacific 
Resource, 
TG CLEC 
Manager, 
Pacific 
Account 
Manager, 
TG 
Resource

Capacity Test Order 
Test

As discussed lets take a time out on this issue, and re-
visit early next week when TG Project Managers back. It 
seems we have raised the interest of the LSC due to all 
orders exceptioning. Lets get together with TG Project 
Manager and decide exactly what 
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1932 3/15/00 15:41

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead

Pacific 
Account 
Manager FW: Camino

here is the set of documents for our call with Pacific 
Resource about EDI Joint Implementation Testing for 
Camino.  As we agreed on today’s call, we will talk to him 
Friday so we can get this going before he leaves on 
vacation. He knows you will probably TestPlan7.doc

b.
WorkSheet1.xls

c.
EDI examples 
850855.doc

d. Contacts.xls

1933 3/15/00 17:36
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-066 E911 First Quarter 2000 CLEC Forum 
Agenda Conference  Bridge Change- California clecc_00-066.doc

1934 3/15/00 18:01 5
TG CLEC 
Manager

Phone Pacific 
Resource (ISC)

TG CLEC 
Manager

Pacific 
Resource 
(ISC)

DataGate Vantive 
#2755471

TG CLEC Manager reported TG Team Lead was 
forwarding additional information. She confirmed receipt 
while on the phone.

1935 3/15/00 18:11 1
TG CLEC 
Manager

VMX to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

DataGate Vantive 
#2755471, Camino 
EDI, Meeting

TG CLEC Manager said TG Team Lead has sent 
DataGate information. Also confirmed Camino EDI test 
kick-off call 3:30PM EST 3/17. Suggested options for 
meeting tomorrow.

1936 3/15/00 18:57 1

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager Meeting tomorrow

Pacific Account Manager said meeting at coffee shop 
after PM meetings is best.

1937 3/15/00 20:08 2
TG CLEC 
Manager

Phone Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager Meeting tomorrow

TG CLEC Manager confirmed he will call after PM 
meetings, and we can meet at pastry shop by redacted.

1938 3/15/00 Pacific Bell
Mail to Camino 
Comm

Camino Comm Bills 
(3)

Bill in the amount of $111.30, Statement Date 3/4/00, 
Account redacted, 2) Bill in the amount of $48.00, 
Statement Date 3/7/00, Account redacted 3) Bill in the 
amount of $160.27, Statement Date 3/5/00, Account 
redacted

1939 3/15/00 Pacific Bell
Mail to Blackhawk 
Comm

Blackhawk Comm 
Bills (2)

Bill in the amount of $91.47, Statement Date 3/7/00, 
Account redacted, 2) Bill in the amount of $157.00, 
Statement Date 3/5/00, Account redacted

1940 3/15/00 Pacific Bell
Mail to Napa 
Telecomm

Napa Telecomm 
Bills (2)

Bill in the amount of $10.47, Statement Date 3/7/00, 
Account redacted, 2) Bill in the amount of $216.02, 
Statement Date 3/5/00, Account redacted 

1941 3/15/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Comm 
Bills (4)

Bill:  1) $185.45 credit, Statement Date 3/1/00, Account 
redacted  2 $0.00, Statement Date 3/5/00, Account 
redacted  3) $36.95 credit, Statement Date 3/7/00, 
Account redacted0  4) $160.27, Statement Date 3/5/00, 
Account redacted

1942 3/15/00 Pacific Bell
Mail to Camino 
Comm

Camino Customer 
Service Record

Customer Service Record $13.64, 3/5/00, Account 
redacted
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1943 3/15/00 10:00 1 LSC LSC called TG Resource Pam

on PO9463695P, 
customer doesn't 
have features we 
are trying to delete sent test case back to TAM

1944 3/15/00 11:00 1 LSC LSC called TG Resource Cherie

on BHPOG468, old 
TN already 
disconnected sent test case back to TAM

1945 3/15/00 16:29
TG Team 
Lead

E-Mail to Pacific 
Account Manager, 
Pacific Oss 
Customer Support  
Resource

TG Team 
Lead

Pacific 
Account 
Manager

Pacific Call 
center, TG 
CLEC 
Manager, 
TG 
Resource, 
Pacific 
Resource, 
TG 
Resource

Datagate Test 
Inputs/Responses

Also for attention of Pacific Resource at Pacific Call 
center – This is completion of information requested in a 
Call with TG CLEC Manager JD and Pacific Account 
Manager Here is the information you requested for the 
Datagate SAGA 9999 error that was missi

1946 3/15/00 16:38
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead  

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource

Blackhawk P*B EDI 
call 3/15

Attendees: Pacific Account Manager, Pacific Resoruce, 
Pacific Reosurces; TG Team Lead, TG Resource(Bhawk) 
*Test case 2 was re-submitted by blackhawk and sent to 
Pacific this morning. Pacific Resoruce has seen and 
looks OK, and will return the FOC. One err

1947 3/15/00 16:47
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource

P*B follow up call 
3/15

Attendees: Pacific Account Manager; Pacific resoruce, 
TG Team Lead, TG Resource  Discussed the Capacity 
test issue. ML covered the WSOP field and its purpose. If 
we already have working service at an address this field 
must be “A”, else edits will fail. M

1948 3/15/00
17:59 - 
18:42 Pacific Bell

Fax to Blackhawk 
Comm Outage Notification Serial #s redacated , Loss of system, Loss of cable

1949 3/15/00
18:15, 
19:00 Pacific Bell

Fax to Napa 
Telecomm Outage Notification Serial #redacted Loss of carrier system, loss of cable

1950 3/16/00 Pacific Bell
Mail to Blackhawk 
Comm

Blackhawk Comm 
Bill

Bill in the amount of $175.22, Statement Date 3/7/00, 
Account redacted

1951 3/16/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Comm 
Bills (4)

Bill:  1) $39.46 credit, Statement Date 3/7/00, Account 
redacted

1952 3/16/00 11:00 2 LSC LSC called TG Resoruce

on PO9469695P, TN 
is disconnected, city 
is incorrect sent test case back to TAM



Ref # Date
Time 
(EDT)

Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
Documents

Related Notes

1953 3/16/00 11:10 5 LSC LSC called 
TG Team 
Lead  

on BHPOG493, 
customer already 
has feature, we can't 
add sent test case back to TAM

1954 3/16/00 11:20 15 LSC LSC called 
TG Team 
Lead  

on BHPOG499, 
customer already 
has feature, we can't 
add sent test case back to TAM

1955 3/16/00 11:50 1 LSC LSC called 
TG Team 
Lead  

on BHPOG503, 
customer is RES not 
BUS sent test case back to TAM

1956 3/16/00 12:40 2 LSC LSC called 
TG Team 
Lead  

on BHPOG515, 
customer is RES not 
BUS sent test case back to TAM

1957 3/16/00 14:46 Pacific Bell
Fax to Napa 
Telecomm Outage Notification Serial #redacataed, Loss of pairs in exchange cables

1958 3/16/00 15:29
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead  

Pacific 
Account 
Manager

Pacific 
Resource, 
TG Project 
Manager, 
TG CLEC 
Manager, 
TG 
Resource, 
TG Team 
Lead Call Minutes 3/16 See Related Notes

Call Minutes - 
316.doc

1959 3/16/00 16:35 60
TG CLEC 
Manager Meeting

TG CLEC 
Manager

Pacific 
Account 
Manager, 
Pacific 
Resource

Capacity Test Trial, 
xDSL Conversions, 
Worldcom Order, 
DataGate Vantive 
#2755471 

Pacific Account Manager said sending ten new orders 
with same TN may by OK. She asked if we were planning 
xDSL conversions. She referred a call from CLEC 6 
Resource (phone redacted) regarding order 990982006 
for circuit W0B01395, with no due date specifie

1> Call 
Worldcom re: 
order 
990982006. 
2> Provide 
SAGA 
documentatio
n.

1> TG 
CLEC 
Manager. 
2> Pacific 
Account 
Manager ASAP

1> Referred 
to TG 
Resoruce 
(GE) 3/20. 2> 
Complete 
3/17.

1960 3/16/00 17:37
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-068 “Enhancement to Repeat Dial Service 
(Prompted Repeat  Dial-PRD) Updated Deployment Date  
- California” clecc_00-068.doc

1961 3/16/00 18:28

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource

RE: Datagate Test 
Inputs/Responses

As you mentioned yesterday, this is not the information 
needed for us so that we can trouble-shoot the remaining 
problem with DataGate Address Validation.  Especially 
since on today’s call, it sounded as though there may not 
be a problem any more, we are 
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1962 3/16/00 19:17
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Pacific 
Resource, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resource, 
TG 
Resource, 
TG Team 
Lead

RE: Datagate Test 
Inputs/Responses

I spoke withTG Team Lead about 1PM PST today to 
specifically request a retest where, in the case we 
receive a menu of SAGA's for a given address and zip 
code, we try not just the first SAGA (which returned a 
9999), but iterate through each SAGA until we h

1963 3/16/00 21:04
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Pacific 
Resource, 
TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource

RE: CPUC/PB 
Change Control 
Required for EDI 
and LEX changes 
5/29/00

TG CLEC Manager asks Pacific Account Manager to 
forward an answer to TG Resouce's EDI 5/29 release 
question re: which of the new fields added for Line 
Sharing will be returned on any of the response 
transactions?

1964 3/17/00 Pacific Bell
Mail to Camino 
Comm Camino Comm Bill

Bill in the amount of $58.58, Statement Date 3/08/00, 
Account redacted

1965 3/17/00 10:50 1 LSC LSC called TG Resource  
on PO9465695P, old 
TN is invalid sent test case back to TAM

1966 3/17/00 11:00 1 LSC LSC called TG Resource  

on BHPOG520, TN 
was disconnected in 
Feb sent test case back to TAM

1967 3/17/00 12:00 10 GEIS LSC call
TG Team 
Lead  

on BHPOG541, told 
TN is not on record, 
and to call the LOC called LOC

1968 3/17/00 12:10 20 GEIS LOC call
TG Team 
Lead  

on BHPOG541, TN 
not working #, 
address only has a 
BUS line that 
belongs to PB sent test case back to TAM

1969 3/17/00 12:55 5 LSC LSC called
TG Team 
Lead  

on BHPOG510, 
traffic tab is missing 
TC info & Pub value 
is incorrect corrected info and FOC received on version 3 of order
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1970 3/17/00 13:00 45 GEIS LSC call
TG Team 
Lead  

on BHPOG487, TN 
will not allow a move 
(LSC said it's not 
working) sent test case back to TAM

1971 3/17/00 14:38
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource, 
Pacific 
Resource, 
TG Project 
Manager

P*B Blackhawk EDI 
Minutes 3/17

Attendees: Pacific Account Manager, Pacific Resoruce, 
Pacific Resoruces; TG Team Lead,TG Resource, TG 
Resource *Blackhawk reported that test case 7 was 
ready to be sent to Pacific but we have encountered a 
network problem. Test case 6a had been worked on 

1972 3/17/00 15:41 Pacific Bell
Fax to Blackhawk 
Comm Outage Notification Serial # redacted Loss of 1800 cable pairs

1973 3/17/00 15:56 Pacific Bell
Fax to Napa 
Telecomm Outage Notification Serial #redacted loss of 1800 cable pairs

1974 3/17/00 16:00 15 LSC LSC called
TG Team 
Lead Robin

on BHPOG533, 
customer is BUS not 
RES sent test case back toTAM

1975 3/17/00 16:18

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead, TG CLEC 
Manager, TG Project 
Manager

TG Team 
Lead, TG 
CLEC 
Manager, TG 
Project 
Manager

Pacific 
Account 
Manager

Pacific 
Resource

FW: Camino Comm - 
EDI/CORBA

Here’s the information as promised from Pacific Call 
center resource.  As noted on our call today, we need you 
to provide the Trading Partner Id and related information.  
We already have the node name (redacted) and 
password (redacated) EDIP.RECEIVE.CAMIN

1976 3/17/00 17:04
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-037 PACIFIC -  Clarification to the 
Requirements Ex ception Accessible Letter - Proposed 
April 29/May 29, 2000 Release cleccs_00-037.doc

1977 3/17/00 17:18 1

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Communication 
problems

Pacific Account Manager reported a communications 
problem sending data to our Ohio site, likely on our side 
as it is happening with multiple client feeds to Ohio. She 
said she also reported to TG Resoruce via VMX.

1978 3/17/00 17:36
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource Camino - Contacts

Per our Camino EDI Test kick off meeting, please find 
attached Camino test contacts, added to the original test 
contact sheet,

EDI - Camino 
Contact.xls

1979 3/17/00 18:08
TG Team 
Lead

E-Mail to Pacific 
Account Manager

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource

Camino Kick-Off 
Meeting See Related Notes

Camino Kick 
off 
Meeting.doc
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1980 3/17/00 18:43

Pacific 
Account 
Manager

E-Mail to TG Team 
Lead, TG Project 
Manager, Pacific 
Resource

TG Team 
Lead, TG 
Project 
Manager, 
Pacific 
Resource

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource

RE: Camino Kick-Off 
Meeting

Good recap by TG Team Lead of the kick off meeting for 
Camino.  I hope to have the Test Plan customized shortly 
with the agreed-upon dates. Please note that I did need to 
bring Pacific Resource “into the know” about the project.   
He will not share this i

1981 3/17/00 19:24

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

Pacific 
Resource, 
TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource

RE: CPUC/PB 
Change Control 
Required for EDI 
and LEX changes 
5/29/00

Here’s the answer I was given for the LSOR changes 
associated with Line Sharing: We will not send any new 
fields on FOC/SOC for Line Sharing.

1982 3/18/00
Pacific Bell 
Wireless

Mail to TG Resoruce 
(Blackhawk) (2) TG Resoruce

Pacific Bell's 
Comments on Order 
(2)

Comments of PB Wireless on Order Instituting 
Rulemaking on the Commission's own motion into the 
programs, Practices and policies related to implentation 
of the California Environmental Quality Act (CEQA) as it 
applies to Jurisdictional Telecommunications 

1983 3/18/00
Pacific Bell 
Wireless

Mail to TG Manager 
(Napa Telecomm) 
(2) TG Manager

Pacific Bell's 
Comments on Order 
(2)

Comments of PB Wireless on Order Instituting 
Rulemaking on the Commission's own motion into the 
programs, Practices and policies related to implentation 
of the California Environmental Quality Act (CEQA) as it 
applies to Jurisdictional Telecommunications 

1984 3/18/00
Pacific Bell 
Wireless

Mail to Pacific 
Resource (Discovery 
Comm)

Pacific 
Resource

Pacific Bell's 
Comments on Order 

Comments of PB Wireless on Order Instituting 
Rulemaking on the Commission's own motion into the 
programs, Practices and policies related to implentation 
of the California Environmental Quality Act (CEQA) as it 
applies to Jurisdictional Telecommunications 

1985 3/18/00
1:07 - 
15:14 SBC Broadcast Fax Downtime

Downtime on Verigate, Provisioning Order Status, Loop 
Qualification

1986 3/19/00
16:11 - 
16:54 Pacific Bell

Fax to Blackhawk 
Comm

Outage Notification Serial #s redacted  Loss of carrier systems, loss of 
litespan network element

1987 3/19/00
16:28 - 
17:12 Pacific Bell

Fax to Napa 
Telecomm

Outage Notification
Serial #s redacted Loss of carrier systems, loss of 
litespan network element

1988 3/20/00 7:40 15 GEIS
called Pacific Call 
center TG Resource  

needed password 
reset pass word was reset

1989 3/20/00 8:00 15 GEIS
called Pacific Call 
center

TG Team 
Lead

 
needed password 
reset for NAP001

pass word was reset
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1990 3/20/00 9:01
TG CLEC 
Manager

E-Mail to Pacific 
Resource, Pacific 
Resource, Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Resource, 
Pacific 
Resource, 
Pacific 
Account 
Manager

TG Project 
Manager, 
TG 
Resource

Another stray call for 
AT&T to our toll-free 
number

Saturday 3/18 at 3:15PM PST I received a VMX on our 
toll free number from redacted (redacted)looking for 
information on CLEC 1 residential home service.  Would 
you please be so kind as to have him directed to the 
proper number - and perhaps determine how 

1991 3/20/00
9:51 - 
23:20 SBC Broadcast Fax Downtime Downtime on Verigate, LASR, SORD, Loop Qualification

1992 3/20/00 10:00 2 LSC LSC called
TG Team 
Lead Cherie

on BHPOG488, TC 
is needed on old TN corrected info and FOC received on version 3 of order

1993 3/20/00
10:07 - 
17:42 Pacific Bell

Fax to Napa 
Telecomm Outage Notification

Serial #s redacted  Loss of carrier system, loss of 900 
working pairs

1994 3/20/00 10:26 Pacific Bell
Fax to Blackhawk 
Comm Outage Notification Serial #redacted Loss of the 401 T3 carrier system

1995 3/20/00 10:33
TG CLEC 
Manager

E-Mail to TG 
Resoruce, TG 
Resoruce

TG CLEC 
Manager, TG 
Resoruce, TG 
Resoruce

Pacific 
Account 
Manager

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resoruce, 
TG Team 
Lead, TG 
Resource

PacBell Comm 
problems and 
WorldCom order 
mysteries

TG Resoruce - Have you any knowledge of this?  On 
Thursday 3/16, Pacific Account Manager let me know she 
had received a call from CLEC 6    redacted regarding 
order #990982006 for circuit #W0B01395, with no due 
date specified.  This is apparently a POTS l

1996 3/20/00 10:40 TG Resoruce

E-Mail to TG CLEC 
Manager, TG 
Resoruce

TG CLEC 
Manager, TG 
Resoruce, TG 
Resoruce

Pacific 
Account 
Manager

Pacific 
Account 
Manager, 
TG Project 
Manager, 
TG 
Resource, 
TG 
Resoruce, 
TG Team 
Lead, TG 
Resource

RE: PacBell Comm 
problems and 
WorldCom order 
mysteries

Don’t know anything about that circuit order, but have 
heard about the routing issues between Pacific  & TG.  I 
believe those issues have been caused by the fact that 
Pacific talks to both CPUC & ExchangeLink using some 
common hosts.
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1997 3/20/00 10:49
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG 
Resource, 
TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource

FYI: PacBell Comm 
Problems

An update this AM from TG Resource (thanks, TG 
Resource...).  BR,TG CLEC Manager  Initial indications, 
coming in this morning, regarding the Friday 3/17 
TG/Pacific network outage are:  Pacific  had a wiring 
problem (loose/dirty wires ?) in one of their CO

1998 3/20/00 11:51
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECCS00-038 “PACIFIC BELL -Walk-Through of 
Requirements for the  May 27th Line Sharing Release” cleccs_00-038.doc

1999 3/20/00 13:00 5

Pacific 
Account 
Manager

Blackhawk Daily EDI 
Test Call

TG Project 
Manager, TG 
Resource, TG 
CLEC 
Manager, 
Pacific 
Resource, 
Pacific 
Resource

Pacific 
Resoruce, 
Pacific 
Account 
Manager, 
Pacific Call 
Center 
Resoruce

EDI Testing - 
Blackhawk

TG Resource reported Friday 3/17 communication 
problem (Vantive ticket #2819982) likely due to a loose 
connection or dirty electrical contact at the Pacific Central 
Office. TG CLEC Manager reported receiving test case 
#2 SOC this AM. TG Resource said he s

2000 3/20/00 13:06 26

Pacific 
Account 
Manager Conference Call

TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource

Pacific 
Account 
Manager

DataGate, EDI 
Orders, Capacity 
Test Trial, CABS, 
Daily Usage NDM

TG CLEC Manager confirmed that the TG Team Lead 
closed DataGate SAGA Vantive ticket #2755471 on 
Friday 3/17. He also asked about the status of our 
request for DataGate Dispatch test data and 
documentation, and later in the call mentioned he would 
call the

1> Get 
Vantive ticket 
for DataGate 
Dispatch and 
forward to 
Pacific 
Account 
Manager. 2> 
Forward 
CLECCS00-
015 
(DataGate 
3/18 release) 
to TG 
Resource. 3>  
Find/request 
Accessible 
Letter for 
PIC/LPIC 
charges on 
change 
orders.

TG CLEC 
Manager ASAP

Complete 
3/20.
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2001 3/20/00 14:07
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Team 
Lead, TG 
Project 
Manager, 
Pacific 
Resource, 
TG 
Resource

Can't find AL on 
PIC/LPIC charge on 
change orders

Searched both my Accessible Letters received via E-
mail, and the web site, but was unable to find a reference 
to the hint you provided in our call today that we should 
NOT include PIC/LPIC on change orders unless we are 
truly changing these fields. Unders

2002 3/20/00 14:12
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-069 “Notification of ‘Private Branch Exchange 
Trunk Line  Service - Direct-In-Dialing (DID) to PBX 
Systems’ tariff revision to allo w Provision of DID 20 
Number Blocks in Non-Consecutive Sequence - Califor 
nia” clecc_00-069.doc

2003 3/20/00 14:52
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Team 
Lead, TG 
Project 
Manager, 
TG 
Resource, 
Pacific 
Resource, 
TG 
Resource

Additional 
Blackhawk Meeting 
notes

Here are notes for our daily Blackhawk EDI test meetings 
which I attended the past month.  Comments and 
clarifications are appreciated.  These notes should be 
supplemented by TG TeamLead's E-mail meeting notes 
sent daily when I am not present. Click on th

PBBlkhwkEDITest
Mtgs.xls

2004 3/20/00 16:05 10
TG CLEC 
Manager

Phone Pacific Call 
center

TG CLEC 
Manager

Ron 
Rohrbach

DataGate Vantive 
Ticket #2829402

TG CLEC Manager requested and received Vantive ticket 
#2829402 to track our 3/10 request to Pacific Account 
Manager for DataGate Dispatch function test data and 
supporting documentation, especially how to map data 
returned from address validation transact

2005 3/20/00 16:20
TG CLEC 
Manager

E-Mail to Pacific Call 
center

TG CLEC 
Manager

Ron 
Rohrbach

DataGate Vantive 
Ticket #2829402

As we discussed on 3/10 with our Account Manager 
Pacific Account Manager, Napa Telecommunications will 
need to employ the DataGate Dispatch function (1701). 
Therefore, we need to have valid test data for the 
Dispatch function.  While we can experiment wit
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2006 3/20/00 16:32

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Team 
Lead, TG 
Project 
Manager, 
Pacific 
Resource, 
TG 
Resource

RE: Can't find AL on 
PIC/LPIC charge on 
charge orders

Accessible Letter CLECCS00-002 has the update for the 
PIC and LPIC fields.  Specifically, it says that the 
PIC/LPIC fields “should only be populated if a request is 
being made to change the current PIC and LPIC on 
record.”

2007 3/20/00 18:32
TG Team 
Lead

E-Mail to Pacific 
Account Manager, 
Pacific Resource

TG Team 
Lead

Pacific 
Account 
Manager

TG CLEC 
Manager, 
TG 
Resource

Camino - Trading 
Partner Info. See Related Notes

Camino - 
Trading 
Partner 
Information.do
c

2008 3/20/00 18:37

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

TG Project 
Manager, 
TG Team 
Lead, TG 
Resource

RE: PBIssues log 
reality check Mary Liz encloses updates on issues.

PBISSUE19991230 
dejong.doc

2009 3/20/00 Pacific Bell
Airborne Express to 
Camino Comm Usage tape Tape ID: redacted4, RMS  WO#redacted

2010 3/20/00 Pacific Bell
Airborne Express to 
Discovery Comm Usage tape Tape ID: redacted, RMS  WO#redacted

2011 3/20/00 Pacific Bell
Airborne Express to 
Napa Telecomm Usage tape Tape ID: redacted, RMS  WO#redacted

2012 3/20/00 Pacific Bell
Airborne Express to 
Blackhawk Comm Usage tape Tape ID: redacated0, RMS  WO#redacted

2013 3/20/00

Pacific 
Account 
Manager

Mail to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager GEIS Invoice

TG invoice No.REDACATED, Account No. REDACTED, 
dated 2/29/00 amount due $12.00

2014 3/21/00 Pacific Bell
Mail to Camino 
Comm Camino Comm Bill

Bill in the amount of $233.29, Statement Date 3/11/00, 
Account redacted

2015 3/21/00 Pacific Bell
Mail to Blackhawk 
Comm

Blackhawk Comm 
Bills (2)

Bill in the amount of $72.13, Statement Date 3/11/00, 
Account redacted, 2) Bill in the amount of $98.90, 
Statement Date 3/11/00, Account redacted

2016 3/21/00 Pacific Bell
Mail to Napa 
Telecomm

Napa Telecomm 
Bills (2)

Bill in the amount of $56.35, Statement Date 3/13/00, 
Account redacted, 2) Bill in the amount of $98.90, 
Statement Date 3/11/00, Account redacted
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2017 3/21/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Comm 
Bills (3)

Bill:  1) $86.76, Statement Date 3/11/00, Account 
redacted  2) $88.99, Statement Date 3/11/00, Account 
redacted  3) $55.37, Statement Date 3/10/00, Account 
redacted  

2018 3/21/00 Pacific Bell
Mail to Napa 
Telecomm

Napa Customer 
Service Record CSR dated 3/13/00, Account redacted, $25.98

2019 3/21/00 Pacific Bell
Mail to Discovery 
Comm

Discovery Customer 
Service Record CSR dated 3/10/00, Account redacted, $18.33

2020 3/21/00 10:57
TG CLEC 
Manager

E-Mail to Pacific 
Account Manager, 
TG Team Lead, TG 
Project Manager, 
Pacific Resource, 
Pacific Resource, 
TG Resource

TG CLEC 
Manager, TG 
Team Lead, 
TG Project 
Manager, 
Pacific 
Resource, 
Pacific 
Resource, TG 
Resource

Pacific 
Account 
Manager

TG 
Resource

Notes from 
yesterday's calls See Related Notes

Notes from 
yesterday's 
calls.doc

2021 3/21/00 11:14 5 GEIS
called Pacific Call 
center TG Resource  

Verigate appears to 
be office there was a version problem due to the weekend release

2022 3/21/00 13:00 12

Pacific 
Account 
Manager

Blackhawk Daily EDI 
Test Call

TG Project 
Manager, TG 
Resource, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Team Lead

Pacific 
Resoruce, 
Pacific 
Account 
Manager, 
Pacific Call 
Center 
Resoruce, 
Pacific Oss 
Customer 
Support 
Resource

EDI Testing - 
Blackhawk

Pacific resoruce reported receiving test case 6a 20 
minutes ago. It exceptioned to the LSC due to street 
name misspelling (Bason should be Basin). It will be 
corrected and processed to FOC, SOC, and subsequent 
due date jeopardy as planned for test case 6b

2023 3/21/00 13:04
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager REDACTED Accessible Letter

CLECC00-070 “Pacific Bell Tandem Office Rehome 
Scheduled for LATA 730 - California” clecc_00-070.doc

2024 3/21/00 13:05 5 LSC LSC called
TG Team 
Lead  

on BHPOG466, TN 
is not a working 
number sent test case back to TAM
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2025 3/21/00 13:12 33

Pacific 
Account 
Manager Conference Call

TG Project 
Manager, TG 
CLEC 
Manager, TG 
Team Lead

Pacific Oss 
Customer 
Support 
Resource, 
Pacific 
Account 
Manager

Capacity pre-test, 
Connectivity

Pacific Resource. stated the TG router is not allowing 
Sprint data from Pacific  over separate TG connection 
due to duplicate IP address conflict. TG Project Manager 
said our connection was not impacted as it was put up 
first.Pacific Account Manager will 

1> Update 
frame relay 
diagram. 2> 
Ensure TAM 
Billing Team 
Lead has 
capacity test 
order 
cancellation 
on her 
environmental 
clean-up 
checklist. 3> 
Verify Camino 
EDI ISA's.

1&2> TG 
Project 
Manager, 
3> Pacific 
Resource TBD

1&2> Open. 
3> 
Completed.

2026 3/21/00 13:58
Pacific 
Resoruce

E-Mail to TG Project 
Manager, TG CLEC 
Manager, Pacific 
Resource, TG 
Resource, TG Team 
Lead

TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Resource, TG 
Team Lead

Pacific 
Resoruce  

Pacific 
Account 
Manager

Blackhawk TC6a - 
FOC & Jeopardy

I have issued a FOC and a Jeopardy for PON: 
BH90501PE000061. Please let me know when you want 
me to issue the next Jeopardy with a new Due Date. 

2027 3/21/00 14:05 Pacific Bell
Fax to Napa 
Telecomm

Outage Notification
Serial #redacted, loss of appx 17 T1 carrier systems

2028 3/21/00 14:27

Pacific 
Account 
Manager

E-Mail to TG CLEC 
Manager, TG Project 
Manager, Pacific 
Resource, TG Team 
Lead

TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, TG 
Team Lead

Pacific 
Account 
Manager

EDI Joint Test Plan: 
Camino

Here’s the document, revised to incorporate the dates we 
discussed last Friday.  Let me know if you have any 
concerns or questions.

Joint Test Plan 
Camino 03 20 
00.doc

2029 3/21/00 15:00 5

Pacific 
Account 
Manager

Phone TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

EDI Test Call 
Comments

Pacific Account Manager  provided feedback and 
clarification on EDI meeting notes for 2/29, 3/1, and 3/8.

Incorporate 
comments 
into meeting 
notes.

TG CLEC 
Manager ASA{

Complete 
3/21.

2030 3/21/00 15:46
Accessible 
Letter

E-Mail to TG CLEC 
Manager

TG CLEC 
Manager

REDACTED Accessible Letter
CLECCS00-039 “PACIFIC BELL - Job Aids for May 27th 
Requirements W alk-Through cleccs_00-039.doc
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Documents

Related Notes

2031 3/21/00 16:50 2

Pacific 
Account 
Manager

VMX to TG CLEC 
Manager

TG CLEC 
Manager

Pacific 
Account 
Manager

EDI Testing - 
Camino

Pacific Account Manager asked TG CLEC Manager if we 
could enter one LEX aDSL new order so Pacific 
Resoruce can copy to test bed to enable our planned 
aDSL disconnect test. 

1> Request 
TA provide a 
LEX aDSL 
new order. 2> 
Provide LEX 
aDSL new 
order to TG.

1> TG 
CLEC 
Manager, 
2> TAM 
Montior 
Team Lead ASAP

1> Dan 
requested 
via E-mail to 
Bill Prickett 
on 3/22.  Bill 
passed the 
request to 
Anibal 
Gonzalez. 2> 
Open.

2032 3/21/00 17:22
TG Project 
Manager 

E-Mail to Pacific 
Resoruce, TG CLEC 
Manager, Pacific 
Resource, TG 
Resource, TG Team 
Lead

TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, TG 
Resource, TG 
Team Lead

Pacific 
Resoruce

Pacific 
Account 
Manager

RE: Blackhawk 
TC6a - FOC & 
Jeopardy

TG Project Manager informs Pacific Resource he doesn't 
think Pacific Resource has sent these on to us yet.

2033 3/21/00 17:42

Pacific 
Resoruc
e

E-Mail to TG 
Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource, 
TG Team 
Lead

TG 
Project 
Manager
, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Resourc
e, TG 
Team 
Lead

Pacific 
Resoruc
e

Pacific 
Accoun
t 
Manag
er, 
Pacific 
Resour
ce

RE: 
Blackhawk 
TC6a - FOC 
& Jeopardy

I just spoke with Pacific Resoruce 
and he apologizes, he got caught up 
with 112 different things and it 
slipped his mind. I should have cc’d 
him on the original note.....he will 
make sure that you have these files 
first thing in the morning. I’ll check in
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2034 3/21/00 17:49

Pacific 
Resourc
e

E-Mail to TG 
Project 
Manager, TG 
CLEC 
Manager  

TG 
Project 
Manager
, TG 
CLEC 
Manager

Pacific 
Resourc
e

Pacific 
Accoun
t 
Manag
er, 
Pacific 
Resour
ce

RE: NDM for 
daily usage 
data?

We have received confirmation that 
the project to convert DE usage to 
NDM is approved to implement on 
4/14/00. The DSN’s will be as shown 
below. Please contact one of us if 
you have questions.

2035 3/21/00 17:56
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-071 Final Minutes for 
February 17, 2000 Walk-Through of t 
he Final Draft of the SBC 13-State 
Change Management Process 
Document 

clecc_00-
071.doc

2036 3/22/00
6:26 - 
15:21

Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial #s redacted2  Loss of carrier 
system, cut cable, carrier system

2037 3/22/00
6:42 - 
15:37

Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #s redacted  Loss of carrier 
system, cut cable, carrier system

2038 3/22/00 7:56

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Resource, 
TG Project 
Manager

TG 
CLEC 
Manager
, TG 
Project 
Manager  

Pacific 
Resourc
e

Pacific 
Accoun
t 
Manag
er, 
Pacific 
Resour
ce, TG 
Resour
ce

RE: NDM for 
daily usage 
data?

TG CLEC Manager thanks Pacific 
resource
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Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
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2039 3/22/00 8:15

Pacific 
Resourc
e

E-Mail to 
Pacific 
Resoruce, 
TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource, 
TG Team 
Lead

TG 
Project 
Manager
, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Resourc
e, TG 
Team 
Lead

Pacific 
Resourc
e, 
Pacific 
Resoruc
e

Pacific 
Accoun
t 
Manag
er

RE: 
Blackhawk 
TC6a - FOC 
& Jeopardy

I forwarded those files to Blackhawk 
yesterday at approximately 5:10pm 
central time.  There was a SOC and 
a Jeopardy for case 6a, and a FOC 
for case 7.

2040 3/22/00 9:45

TG 
Project 
Manager 

E-Mail to 
Pacific 
Resoruce, 
TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource, 
TG Team 
Lead

TG 
Project 
Manager
, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Resourc
e, TG 
Team 
Lead

Pacific 
Resoruc
e

Pacific 
Accoun
t 
Manag
er

RE: 
Blackhawk 
TC6a - FOC 
& Jeopardy

TG Project manager says go ahead 
with the new Jeopary with new Due 
Data

2041 3/22/00 10:40
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-072 “Extension of Centrex 
Voyage 2000 Promotion - Califor nia”

clecc_00-
072.doc

2042 3/22/00 10:44
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-073  “Extension of 
Centrex Rewards 2000 Promotion - 
California”

clecc_00-
073.doc
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2043 3/22/00 10:59
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-074  “Extension of 
Centrex Tune-Up 2000 Promotion - 
Calif ornia”

clecc_00-
074.doc

2044 3/22/00 12:00 5 GEIS
called LSC 
Center

TG 
Team 
Lead  

on 
BHPOG593, 
TN 
diconnected 
on 2/7, LSC 
can't give us 
PON # sent test case back to TAM

2045 3/22/00 12:00 15 LSC LSC called

TG 
Team 
Lead  

on 
BHPOG595, 
incorrect 
type of svc, 
PB worked 
all other 
orders with 
wrong type of 
service in 
error sent back to TAM

2046 3/22/00 12:18 LSC LSC called

TG 
Resourc
e  

on 
PO9499695P
, PIC & LPIC 
need values, 
but LSOR 
saids 
different

TG put values in PIC & LPIC, and 
order SOC'd
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2047 3/22/00 13:00 10

Pacific 
Account 
Manager

Blackhawk 
Daily EDI 
Test Call

TG 
Project 
Manager
, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Team 
Lead, 
Pacific 
Resourc
e

Pacific 
Resoruc
e, 
Pacific 
Account 
Manager
, Pacific 
Call 
Center 
Resoruc
e, 
Pacific 
Oss 
Custom
er 
Support 
Resourc
e

EDI Testing - 
Blackhawk

Pacific Resource reported test case 
3 errored due to an typo she made in 
the listings table. She requested we 
re-send it. There was also a listing 
error Pacific Resource sent. We 
need to use N(ew) and D(isconnect) 
rather than O(ut) and I(n). Pacific 
Resor

2048 3/22/00 13:11 7

Pacific 
Account 
Manager

Conference 
Call

TG 
Project 
Manager
, TG 
CLEC 
Manager
, TG 
Team 
Lead, 
Pacific 
Resourc
e

Pacific 
Oss 
Custom
er 
Support 
Resourc
e, 
Pacific 
Account 
Manager

EDI 
Managed 
Introduction 
and Test Set-
up

We plan to start Napa EDI Managed 
Introduction tomorrow, and 
Blackhawk MI on Friday this week. 
We will request a Camino aDSL LEX 
new order from TA. With a ten day 
install time, it may not be in before 
start of Camino EDI joint test, but by 
the end is OK. 
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2049 3/22/00 16:51

Pacific 
Account 
Manager

E-Mail to TG 
Team Lead, 
TG CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource

TG 
Team 
Lead, 
TG 
CLEC 
Manager
, TG 
Project 
Manager
, Pacific 
Resourc
e

Pacific 
Account 
Manager

RE: EDI 
Joint Test 
Plan: 
Camino

Pacific Resoruce should have the 
inward test cases ready by end of 
day today (Pacific time).  I’ll email 
them to you; I don’t think we need a 
call at this point unless you have 
specific questions.  I’d really like to 
get Blackhawk COMPLETELY 
finished befo

2050 3/22/00 18:07
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-075  Notification of Price 
Reduction to Pay Telephone Access 
Line Rates 

clecc_00-
075.doc

2051 3/22/00 19:10

Pacific 
Resoruc
e

E-Mail to TG 
Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource, 
TG Team 
Lead

TG 
Project 
Manager
, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Resourc
e, TG 
Team 
Lead

Pacific 
Resoruc
e

Pacific 
Accoun
t 
Manag
er, 
Pacific 
Resour
ce

Blackhawk 
TC 3 - FOC

TC 3 received a FOC this afternoon. 
Let me know when you’d like a SOC. 
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2052 3/22/00 19:43

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, 
TG Team 
Lead

TG 
CLEC 
Manager
, TG 
Project 
Manager
, Pacific 
Resourc
e, TG 
Team 
Lead

Pacific 
Account 
Manager

FW: Camino 
Test 
Scenario 
data

 Pacific Account Manager forwards 
document and asks for reviewal

EDI - 
Camino 
Test 
cases.xls

2053 3/23/00 7:11

Pacific 
Resourc
e

E-Mail to 
Pacific 
Resoruce, 
TG Project 
Manager, TG 
CLEC 
Manager, 
Pacific 
Resource, 
TG 
Resource, 
TG Team 
Lead

TG 
Project 
Manager
, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Resourc
e, TG 
Team 
Lead

Pacific 
Resourc
e

Pacific 
Accoun
t 
Manag
er, 
Pacific 
Resour
ce

RE: 
Blackhawk 
TC 3 - FOC

TG resourfce thanks Pacific 
Resoruce and asks her to send the 
SOC as soon as she can

2054 3/23/00 8:52
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial # redacted Loss of carrier 
system

2055 3/23/00 9:08
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #redacated Loss of carrier 
system

2056 3/23/00 10:31
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECCS00-040  Re-send  Order 
Status Emergency Release 7.1.1

cleccs_00-
040.doc
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2057 3/23/00 12:21

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager, JD 
MacFarland

TG 
CLEC 
Manager

Pacific 
Account 
Manager
, JD 
MacFarl
and

TG 
Project 
Manag
er, TG 
Team 
Lead, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Resour
ce 

First NAPA 
EDI 
Production 
Order Ready

We are now ready to ship our first 
NAPA EDI Production order.  PON is 
PO000005695E.  It is a conversion 
order for a loop with port – no 
directory listing required. Will follow-
up with a call to be sure you are 
ready.

2058 3/23/00 12:48

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
CLEC 
Manag
er, TG 
Resour
ce

Blackhawk 
test cases 
updated

TG Team Lead attaches copy of the 
updated Blackhawk test cases with 
test case 6 c added

EDI - 
Blackhawk 
test cases 
03 23 00.xls
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2059 3/23/00 13:00 4

Pacific 
Account 
Manager

Blackhawk 
Daily EDI 
Test Call

TG 
Project 
Manager
, TG 
Resourc
e, TG 
CLEC 
Manager
, Pacific 
Resourc
e, TG 
Team 
Lead

Pacific 
Resoruc
e, 
Pacific 
Call 
Center 
Resoruc
e, 
Pacific 
Oss 
Custom
er 
Support 
Resourc
e

EDI Testing - 
Blackhawk

Pacific Resoruce reported test case 
3 processed successfully to FOC 
and SOC. Test case 6c is awaiting 
fix.
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2060 3/23/00 14:12

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager, JD 
MacFarland

TG 
CLEC 
Manager

Pacific 
Account 
Manager
, JD 
MacFarl
and

TG 
Project 
Manag
er, TG 
Team 
Lead, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Resour
ce, TG 
Resour
ce, TG 
Resour
ce 

Second 
NAPA EDI 
Production 
Order Ready

We are now ready to ship our 
second NAPA Production order PON 
PO000006695E. It is a conversion 
order for a loop with port – no 
directory listing required.  Tomorrow, 
we will initiate the process where TG 
Resource will forward the list of the 
day's Napa ED
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2061 3/23/00 16:03

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Resour
ce 

RE: First 
NAPA EDI 
Production 
Order Ready

you guys sure don’t take the easy 
road when you establish a PON 
structure, do you.....  I assume this is 
P then alpha O followed by 5 zeros?  
I just got into the office from an off-
site meeting so don’t know if you and 
Pacific Resorufehave arranged a 
time

2062 3/23/00 16:50 6

Pacific 
Account 
Manager

Phone TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

EDI Call 
Logistics

Pacific Account Manager  confirmed 
Napa EDI Managed Introduction call 
tomorrow at 1PM PST, but no 
Blackhawk EDI test call at 10AM 
PST.  She requested a VMX if this is 
not TG view.
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2063 3/23/00 16:58

TG 
CLEC 
Manager

E-Mail to 
Pacific Oss 
Customer 
Support  
Resource, 
TG CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Oss 
Custom
er 
Support  
Resourc
e

Pacific 
Accoun
t 
Manag
er, TG 
Team 
Lead, 
TG 
Project 
Manag
er, 
Pacific 
Resour
ce, 
Pacific 
Resour
ce, TG 
Resour
ce

RE: Second 
NAPA EDI 
Production 
Order ready

Confirm 1PM PST/4PM EST 
tomorrow to discuss Napa EDI with 
Pacific Resource. Just spoke with 
Pacific Account Manager , so she is 
aware.



Ref # Date
Time 
(EDT)

Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
Documents

Related Notes

2064 3/23/00 17:00

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Resour
ce 

RE: First 
NAPA EDI 
Production 
Order Ready

TG CLEC Mangaer says he cut & 
pasted from the distribution notice, 
so he hopes so.
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2065 3/23/00 17:13

Pacific 
Oss 
Custome
r Support  
Resourc
e

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Oss 
Custom
er 
Support  
Resourc
e

Pacific 
Accoun
t 
Manag
er, TG 
Team 
Lead, 
TG 
Project 
Manag
er, 
Pacific 
Resour
ce, 
Pacific 
Resour
ce, TG 
Resour
ce

RE: Second 
NAPA EDI 
Production 
Order ready

Pacific Resoruce sent Pacific 
Account Manager  an email to 
confirm. He says let's use my bridge 
tomorrow.

2066 3/23/00 17:41
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-076  “SBC 13-State xDSL 
OSS Plan of Record Collaborative  
March 28th-29th -  California”

clecc_00-
076.doc

2067 3/23/00
Pacific 
Bell

Mail to 
Blackhawk 
Comm

Blackhawk 
Comm Bill

Bill in the amount of $9.30, 
Statement Date 3/13/00, Account 
redacted

2068 3/23/00
Pacific 
Bell

Mail to Napa 
Telecomm

Napa 
Telecomm 
Bill

Bill in the amount of $77.95, 
Statement Date 3/13/00, Account 
redacted

2069 3/23/00
Pacific 
Bell

Mail to 
Discovery 
Comm

Discovery 
Comm Bill

Bill:  1) $367.86 credit, Statement 
Date 3/13/00, Account redacted
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2070 3/23/00
Pacific 
Bell

Airborne 
Express to 
Napa 
Telecomm

Napa 
Telecomm 
Invoices

*Account redacated,  $24,698.61, 
Invoices  1)  redacated  $3,997.10, 
2) redacted  $1,824.64 ,   3)  
redacataed  $3,148.62    4)  redacted   
$15,728.25     *Account redacted  
$11,084.62 , Invoices 1) redacated  
$1,686.92  2)  redacted   $558.23    
3) redac

2071 3/23/00
Pacific 
Bell

Airborne 
Express to 
Camino 
Comm

Camino 
Comm 
Invoices

*Account redacted  $2,089.84, 
Invoice 1)redacted  $274.87  2)  
redacted  $757.39  3)  redacted  
$501.39   4)  redacated  $556.19   
*Account redacted   $3,268.07, 
Invoices 1)  redacted  $425.94  2) 
redacted  $1,197.43  3) redacted  
$778.78   4)  redacted  

2072 3/24/00 8:30 10 LSC LSC called

TG 
Team 
Lead  

on 
BHPOG611, 
TN belongs 
to PacBell, 
with a 
different 
customer 
name & 
address sent test case back to TAM

2073 3/24/00 9:24

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
CLEC 
Manag
er, TG 
Resour
ce, TG 
Resour
ce

FW: 
Capacity 
Test "Test" 
Status 
Report

Test team came in this mroning to 
find about 10 messages from the 
LSC on our call back number asking 
about all the duplicate orders. 
Despite the fact that these were flow 
through orders, they did not escape 
the notice of the LSC. Wondered 
what happened he
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2074 3/24/00 12:24
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-077 “Notification of Three 
Vertical Services Promotions f or 
Business - California”

clecc_00-
077.doc

2075 3/24/00 12:23
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECCS00-041 “PACIFIC BELL -
General Availability of Preorder Loop 
Pre-Qualification in PREMIS” 

cleccs_00-
041.doc

2076 3/24/00

Pacific 
Account 
Manager

VMX to TG 
Team Lead

TG 
Team 
Lead

Pacific 
Account 
Manager

orders be 
cancelled

Pacific Account Manager left TG 
Team Lead a VMX asking him to 
make sure that all the orders that 
errored out in this weeks capacity 
test be cancelled as soon as 
possible. There are a number of work 
groups that touch orders that error 
and there are certain

2077 3/24/00 13:07

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er, TG 
Resour
ce

Blackhawk 
EDI Test call 
3/24

Attendees:  Pacific Resoruce, Pacific 
Resoruce, TG Team Lead, TG 
Project Manager Very Short update 
provided. Test cases B-1, B-2, B-3, B-
4, B-5, B-6a and B-7 are all complete 
Pacific issued FOC and a jeopardy 
notice on B-6b Blackhawk held up on 
returning 
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(EDT)
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Contact

Other 
Parties

Subject Comments Actions: Owner
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2078 3/24/00 13:25

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Resour
ce, TG 
Team 
Lead, 
TG 
Resour
ce

Completing 
EDI test and 
Managed 
Introduction 
for four 
pseudo -
CLECs

It now appears Discovery may need 
to do EDI orders.  Since we will have 
completed EDI tests for all 
products/orders once Camino 
completes EDI test, do we need to 
go through this process for 
Discovery?  Would a normal CLEC, 
supported by a consultant who ha

2079 3/24/00 14:13 1

Pacific 
Oss 
Custome
r Support 
Resourc
e

VMX to 
Pacific Oss 
Customer 
Support 
Resource

TG 
CLEC 
Manager

Pacific 
Oss 
Custom
er 
Support 
Resourc
e

EDI 
Managed 
Introduction - 
Napa

Pacific Resoruce said he could not 
find the EDI orders for the PON's we 
sent (PO000005695E and 
PO000006695E for OCN=redacted).

2080 3/24/00 14:20

Pacific 
Account 
Manager

E-Mail to TG 
Team Lead

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er, TG 
Resour
ce

RE: 
Blackhawk 
EDI Test Call 
3/24

Pacific Account Manager  says:  
thanks for the update.  Sorry I 
missed the call.  I will be on the call 
this afternoon with Pacific Resoruces 
about Napa Managed Introduction.  
Remember for that call we are using 
Pacific Resources Meet Me Line 
(redacted; p
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Due 
Date
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2081 3/24/00 14:45

TG 
Project 
Manager 

E-Mail to 
Pacific 
Account 
Manager, TG 
Team Lead

TG 
Project 
Manager
, TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
CLEC 
Manag
er, TG 
Resour
ce

RE: 
Blackhawk 
EDI Test Call 
3/24

I know this won’t help Pacific 
Resource, but here is info from our 
NDM log file on the successful 
transfer on the first two Napa 
Production orders.  May be useful for 
Pacific Reosurce, Pacific Call Center 
Resoruce, or your NDM person.

2082 3/24/00 15:58 1

TG 
CLEC 
Manager

VMX to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Oss 
Custom
er 
Support 
Resourc
e

EDI 
Managed 
Introduction - 
Napa

DTG CLEC Manager returned Pacific 
Resoruce.'s call, confirming we had 
sent the PON's Pacific Resoruce 
mentioned.

2083 3/24/00 16:00 9

Pacific 
Account 
Manager

EDI 
Managed 
Introduction 
Daily Call - 
Napa

TG 
Project 
Manager
, TG 
CLEC 
Manager
, TG 
Team 
Lead

Pacific 
Resourc
e, 
Pacific 
Oss 
Custom
er 
Support 
Resourc
e, 
Pacific 
Account 
Manager

EDI 
Managed 
Introduction - 
Napa

Pacific Account Manager  reported 
they are looking for the orders we 
sent today. Pacific Call Center 
resoruce said he did receive two 
Napa production orders. Pacific 
Resource. is looking for them to ship 
to Pacific Resource for analysis. 
Pacific Account M
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2084 3/24/00 16:10 10

Pacific 
Account 
Manager

Conference 
Call

TG 
Project 
Manager
, TG 
CLEC 
Manager
, TG 
Team 
Lead

Pacific 
Account 
Manager

Capacity Pre-
test, 
Managed 
Introduction 
Strategy

The LSC did notice the replicated 
capacity pre-test new orders well 
after FOC. If need to do again, must 
cancel right after FOC. Pacific 
Account Manager cautioned about 
pre-test data content, as we sent a 
trial order with a Fresno address and 
a San Jose p

2085 3/24/00 16:44
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECCS00-042   “PACIFIC BELL - 
Verigate Emergency Release 6.5.1 & 
Verigate/Datagate Timeout Problem”

cleccs_00-
042.doc

2086 3/24/00 17:58
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECCS00-043  Final Release 
Requirements for Exception Request 
fo r EDI/CORBA Local Pre-Ordering 
Release 2.2 

cleccs_00-
043.doc

2087 3/24/00 18:56

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
TG 
Resour
ce, TG 
Resour
ce

RE: 
Completing 
EDI test and 
Managed 
Introduction 
for four 
pseduo-
CLECs

See below for my responses in ALL 
CAPS. Sorry to appear to “yell” at 
you in ALL CAPS, but for some 
reason your emails are coming in 
“plain text”, so I’m not sure you can 
see a color difference when I answer 
you.
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Associated 
Documents

Related Notes

2088 3/24/00 20:36

Pacific 
Account 
Manager

E-Mail to TG 
Team Lead

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
CLEC 
Manag
er, TG 
Resour
ce, TG 
Resour
ce

RE: Capacity 
Test "Test" 
Status 
Report

Just to recap our conversation earlier 
today....These errors are part of the 
normal process, generated by our 
facilities assignment systems when 
they see the duplicate TNs on the 
new installations and disconnects.  
You should have received 
Jeopardies on a

2089 3/25/00 10:34
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial #redacted, Loss of carrier 
system

2090 3/25/00 10:50
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #redacted, Loss of carrier 
system

2091 3/25/00
15:50, 
15:52 SBC

Fax to Napa 
Telecomm

Degraded 
Service Degraded Service on Verigate

2092 3/26/00 18:52
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial #redacted, loss of carrier 
system

2093 3/26/00 19:27
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #redacted, loss of carrier 
system

2094 3/26/00 23:53
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial #redacated, loss of carrier 
system

2095 3/27/00
12:09 - 
19:35

Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #redacated, loss of carrier 
system

2096 3/27/00
9:01 -
19:20

Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial #redacted, loss of carrier 
system
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2097 3/27/00 9:00

TG 
Team 
Lead

Left VMX for 
Pacific 
Account 
Manager 

TG 
Team 
Lead

Pacific 
Account 
Manager

forward 
email from 
Mark

TG Team Lead left message for 
Pacific Account Manager  stating he 
forwarded email from TG Resoruce 
letting Pacific know the urgency of 
cancelling of the capacity test orders. 
TG Team Lead informed her that he 
called TG Resource this morning and 
the TG Res

2098 3/27/00 9:27
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

SWA00-065 - Pacific Telephone 
Company-Trunk Order Process fo r 
End Office Switch Replacement - 
Placentia California 1AESS Switch to 
th e Existing Placentia, California 
5ESS

swa_00-
065.doc

2099 3/27/00 10:09

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
CPUC 
EDI 
Team, 
TG 
Resour
ce

Today's 10 
am PST call 
Blackhawk 
(not 
Camino?)

Shall we assume the 10AM PST call 
today is Blackhawk not Camino, 
since we were trying to complete 
recently added Blackhawk test case 
6c to Supp the order to modify the 
Due Date? Wanted to be very clear 
about this as it is possible tht TAM 
and CPUC may cho

2100 3/27/00 11:08

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Project 
Manag
er, TG 
Resour
ce

Capacity 
Test orders 
cancelled

TG CLEC Manager forwards email 
from TG Resource stating all 
Jeopardy PONs and related FOCs 
related to the Capacity-Trial Trail 
have been deleted via supps to 
cancel.
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2101 3/27/00 11:18

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
CPUC 
EDI 
Team, 
TG 
Resour
ce

Cancel calls 
today?

It appears we have an internal 
communications problem preventing 
us from sending EDI orders today.  
Also, Pacific Resource has 
apparently yet to receive and analyze 
our two Napa EDI production orders 
due an issue on your side which you 
mentioned Friday PM

2102 3/27/00 11:43

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
CPUC 
EDI 
Team, 
TG 
Resour
ce

RE: Cancel 
calls today?

I have sent a message to our team 
to cancel both calls today.  Let me 
know f there are other issues you 
would like to discuss; we could get 
together a 10am/Pac, 1pm/Eastern 
on Pacific Resoruce's line

2103 3/27/00 12:00

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Project 
Manag
er, TG 
Resour
ce

RE: Capacity 
Test orders 
cancelled

All the necessary cancels have been 
received and processed.

2104 3/27/00 12:03

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
CPUC 
EDI 
Team, 
TG 
Resour
ce

RE: Today's 
10AM PST 
Call 
Blackhawk 
(not 
Camino?)

We did not yet pick a “start date” for 
Camino test calls....  on your side, 
are you completely ready to go?  
Addresses as provided by Pacific 
Resource for the test cases built into 
your systems, etc.?  If you are able 
to send remaining Blackhawk order 
Tue

2105 3/27/00 14:05
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-078  Notification of 
Central Offices Unavailable for Phys 
ical Collocation Space

clecc_00-
078.doc
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2106 3/27/00 15:19 1
Christina 
(PB)

VMX to TG 
CLEC 
Manager

TG 
CLEC 
Manager  

Customer 
Listing 
Conflict

Pacific Resource (redacted reported 
our customer (redacted)has the 
identical listing to an existing Pacific 
customer.  Our calls are being mis-
directed to the real Pacific customer. 

Refer to 
TA and 
TG test 
team.

TG 
CLEC 
Manag
er

ASA
P

Complet
e 3/28. 
TG 
Resourc
e 
confirm
ed that 
PacBell 
resolved 
the 
conflict.

2107 3/27/00 16:16

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
CPUC 
EDI 
Team, 
TG 
Resour
ce

RE: Today's 
10AM PST 
Call 
Blackhawk 
(not 
Camino?)

We do believe we should be able to 
submit the additional Blackhawk test 
case 6c tomorrow AM, so will target 
a Blackhawk call tomorrow at 10AM 
PST/1PM EST, and hopefully 
Camino on Wednesday.

2108 3/27/00 17:28

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Team Lead, 
TG Project 
Manager, 
Pacific 
Resource

TG 
CLEC 
Manager
, TG 
Team 
Lead, 
TG 
Project 
Manager
, Pacific 
Resourc
e

Pacific 
Account 
Manager

Napa 
Managed 
Introduction

Pacific Resource has now received 
the first two test orders.  As I just 
explained in a voicemail to TG CLEC 
Manager, PO000006695E erred out 
because of a due date problem.  If 
you can resubmit this afternoon or 
first thing Tuesday morning, Pacific 
Resoruce
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2109 3/27/00
Pacific 
Bell

Mail to 
Blackhawk 
Comm

Blackhawk 
Comm Bills 
(3)

Bill in the amount of $175.35, 
Statement Date 3/14/00, Account 
redacted, 2) Bill in the amount of 
$278.18, Statement Date 3/19/00, 
Account redacted 3) Bill in the 
amount of $68.86, Statement Date 
3/19/00, Account redacted

2110 3/27/00
Pacific 
Bell

Mail to Napa 
Telecomm

Napa 
Telecomm 
Bills (3)

Bill in the amount of $256.06, 
Statement Date 3/14/00, Account 
redacataed, 2) Bill in the amount of 
$118.23, Statement Date 3/19/00, 
Account redacted, 3) Bill in the 
amount of $304.48, Statement Date 
3/19/00, Account redacted

2111 3/27/00
Pacific 
Bell

Mail to 
Camino 
Comm

Camino 
Comm Bills 
(2)

Bill:  1) $173.49, Statement Date 
3/14/00, Account redacted  2) 
$219.75, Statement Date 3/19/00, 
Account redacted  3) $$190.62, 
Statement Date 3/19/00, Account 
redacted 

2112 3/27/00
Pacific 
Bell

Mail to 
Discovery 
Comm

Discovery 
Comm Bills 
(6)

Bill:  1) $173.03, Statement Date 
3/14/00, Account redacted  2) $20.87 
credit, Statement Date 3/14/00, 
Account redacted  3) $92.13, 
Statement Date 3/21/00, Account 
redacated,  4) $42.95, Statement 
Date 3/17/00, Account redacted,  5) 
$103.71, Statement Dat

2113 3/27/00
Pacific 
Bell

Mail to 
Discovery 
Comm

Discovery 
Customer 
Service 
Record

CSR dated 3/14/00, Account 
redacted, $13.84

2114 3/27/00
Pacific 
Bell

Airborne 
Express to 
Camino 
Comm

Camino 
Usage tape

Tape ID: redacted, RMS  
WO#redacatedplus hard copy
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2115 3/27/00
Pacific 
Bell

Airborne 
Express to 
Discovery 
Comm

Discovery 
Usage tape

Tape ID: redacted, RMS  
WO#redacted plus hard copy

2116 3/27/00
Pacific 
Bell

Airborne 
Express to 
Napa 
Telecomm

Napa 
Telecomm 
Usage tape

Tape ID: redacted, RMS  
WO#redacted plus hard copy

2117 3/27/00
Pacific 
Bell

Airborne 
Express to 
Blackhawk 
Comm

Blackhawk 
Usage tape

Tape ID: redacted RMS  
WO#redacted plus hard copy

2118 3/28/00 6:18
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial #redacted, loss of carrier 
system

2119 3/28/00 6:35
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #redacted, loss of carrier 
system

2120 3/28/00 9:54
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

SWA00-067 Pacific  tandem office 
rehome scheduled for Lata 730 in 
California

swa_00-
067.doc

2121 3/28/00 9:55 1

Pacific 
Resourc
e (ISC)

VMX to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Resourc
e (ISC)

DataGate 
SAGA 
Vantive 
#2755471

Pacific Resource asked TG CLEC 
Manager if this ticket can be closed.

2122 3/28/00 10:55

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager, 
Pacific 
Resource, 
TG Team 
Lead

TG 
CLEC 
Manager
, TG 
Project 
Manager
, Pacific 
Resourc
e, TG 
Team 
Lead

Pacific 
Account 
Manager

FW: Napa 
EDI 
Managed 
Intro.xls

Pacific Account Manager give 
tracking log for the first two orders 
Napa Production EDI orders.  She 
says if you want to try to send 
another one or two before the call 
this afternoon, go ahead.

Napa EDI 
Managed 
Intro.xls



Ref # Date
Time 
(EDT)

Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
Documents

Related Notes

2123 3/28/00 11:08

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
TG 
Resour
ce, TG 
Resoru
ce, TG 
Resour
ce, TG 
Resour
ce

FW: 
Blackhawk 
TC 6c SUPP 
and NAPA 
Production 
PO00000669
5E

TG Resource has entered Supp's for 
both Blackhawk test case 6c and 
Napa EDI production order 
PO000006695E.  I have alerted our 
operations folks requesting they 
expedite transmission, but cautioning 
them that we have both a Napa 
production and a Blackhawk 

2124 3/28/00 11:54 1

TG 
CLEC 
Manager

VMX to 
Pacific 
Resource 
(ISC)

TG 
CLEC 
Manager

Pacific 
Resourc
e (ISC)

DataGate 
SAGA 
Vantive 
#2755471

TG CLEC Manager confirmed this 
ticket may be closed as of 3/17/00.

2125 3/28/00 12:35

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
TG 
Resour
ce, TG 
Resour
ce

FW: Three 
NAPA 
Production 
Orders

Until I seeTG Resource regularly 
sending EDI MI PON's (tomorrow?) I 
will continue to be sure you get them 
ASAP.  We have the Supp on 
PO000006695E correcting the 
expired due date resulting from your 
system problem last week.  Also 
there are two new loop wi
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2126 3/28/00 13:00 5

Pacific 
Account 
Manager

Blackhawk 
Daily EDI 
Test Call

TG 
Project 
Manager
, TG 
Resourc
e, TG 
CLEC 
Manager

  Pacific 
Call 
Center 
Resoruc
e, 
Pacific 
Oss 
Custom
er 
Support 
Resourc
e, 
Pacific 
Account 
Manager

EDI Testing - 
Blackhawk

Pacific Resoruce said she had just 
received test case 6c (860 Supp to 
change due date as per jeopardy). If 
OK, she will send Foc, then SOC. If 
not OK, she will send E-mail to 
Pacific Account Manager 

2127 3/28/00 13:06 19

Pacific 
Account 
Manager

Conference 
Call

TG 
Project 
Manager
, TG 
CLEC 
Manager
, TG 
Team 
Lead, 
Pacific 
Resourc
e

Pacific 
Account 
Manager

EDI 
Managed 
Introduction 
Strategy

TG Resoruce said we have sent a 
Napa Supp to change due date on 
the one failed MI order, plus two 
additional Loop with Port orders. TG 
Project Manager said we did receive 
an 855 FOC on Napa EDI MI PON 
ending in 5695E, and -855 due date 
error on 6695E. TG 

2128 3/28/00 13:59

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead

TG 
CLEC 
Manager
, TG 
Project 
Manager
, TG 
Team 
Lead

Pacific 
Account 
Manager

FW: 865-
FOC for 
BH90501PE
000061

looks like we’re very close to done 
here with Blackhawk EDI 
Implementation testing.  When we 
talk to Pacific Resoruce this 
afternoon, let’s discuss when she 
might see Blackhawk EDI Managed 
Introduction (Production orders)
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2129 3/28/00 16:00 30

Pacific 
Account 
Manager

EDI 
Managed 
Introduction 
Daily Call

TG 
Project 
Manager
, TG 
CLEC 
Manager
, TG 
Team 
Lead

Pacific 
Resourc
e, 
Pacific 
Oss 
Custom
er 
Support 
Resourc
e, 
Pacific 
Account 
Manager

EDI 
Managed 
Introduction 
Schedule

Team agreed Blackhawk EDI test is 
complete. Two of three Loop with 
Port orders flowed through today. 
We received an 865 on a due date 
Supp sent Friday 3/24, and an 855 
FOC on one of today's orders, along 
with a -855 error in feature detail 
(LS1 224 LASR) 

PRODSCHE
D1.xls

2130 3/28/00 16:20

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead 

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er

Schedule - 
First Draft

Just sending out the first draft to 
limited audience to make sure it is 
what everyone expects and check 
accuracy of data. I will continue to 
improve....welcome your feedback 
There are two sheets. First is looking 
at schedule form product point of 
view; se

2131 3/28/00 23:22

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
CLEC 
Manag
er, TG 
Project 
Manag
er, TG 
Resour
ce

Capacity 
Test - copies 
of orders

You asked late last week if we could 
send you copies of the orders sent 
for the Capactiy test. Unfornatunately 
this cannot be done as we have not 
got any copies, and the orders have 
been deleted from the queues on our 
PCs. Hope that is not a problem
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2132 3/29/00 6:41 5 LSC LSC called

TG 
Resourc
e  

on 
BHPOG631, 
TOS invalid corrected order

2133 3/29/00 6:58 5 LSC LSC called

TG 
Resourc
e  

on 
PO9511695P
, TOS invalid corrected order

2134 3/29/00 7:18 5 LSC LSC called

TG 
Resourc
e  

on 
PO9493695P
, indicated 
which lines 
has which 
features corrected order

2135 3/29/00 8:39
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification Serial # redacted, damage to cables

2136 3/29/00 8:55
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification Serial # redacted, damage to cables

2137 3/29/00 10:18

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
TG 
Resour
ce

FW: Camino 
Test Cases

TG CLEC Manager informs Pacific 
Account Manager that TG Resoruce 
will ship the following three PONs to 
Pacific Call Center Resource as the 
first EDI test cases for Camino.  
They are all DSL installs.

2138 3/29/00 10:22
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial # redacted, loss of carrier 
system

2139 3/29/00 10:38
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial #redacted, loss of carrier 
system
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2140 3/29/00 11:25

Pacific 
Account 
Manager

E-Mail to TG 
Team Lead

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
CLEC 
Manag
er, TG 
Project 
Manag
er, TG 
Resour
ce

RE: Capacity 
Test - copies 
of orders

There is not a problem.  Since the 
orders were successfully cancelled, 
she won't need them.

2141 3/29/00 12:20

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
Team 
Lead, 
TG 
Resour
ce

FW: Napa 
Production 
Order SUPP

There is another NAPA EDI 
production order on its way.  It is a 
SUPP to correct an error received on 
one of the four NAPA orders already 
submitted.  It is a loop with port 
conversion.  PON is PO000010695E. 
Team says they will enter several 
additional orde

2142 3/29/00 12:57
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial # redacted, loss of a SLC-96 
pair gain system

2143 3/29/00

2144 3/29/00 13:13
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial # redacted, loss of a SLC-96 
pair gain system

2145 3/29/00 14:30 5 LSC LSC called

TG 
Resourc
e  

on 
PO9523695P
, TN 
disconnected 
3/14, can't 
work test 
case sent back to TAM
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2146 3/29/00 14:30 5 LSC LSC called

TG 
Resourc
e  

on 
PO9533695P
, TN 
disconnected 
3/16, can't 
work test 
case sent back to TAM

2147 3/29/00 14:44

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Resour
ce, TG 
Resour
ce, TG 
Project 
Manag
er

FW: Napa 
Production 
EDI orders 
ready

Here are four additional Napa 
production EDI orders coming your 
way today.  Assume these are all 
UNE loop with port. (Mark, please 
advise if otherwise. PO000011695E, 
PO000013695E, PO000014695E, 
PO000016695E

2148 3/29/00 14:55
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial # redacted, loss of carrier 
system

2149 3/29/00 15:12

Pacific 
Account 
Manager

E-Mail to TG 
Team Lead

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er

RE: 
Schedule - 
First Draft

TG Team Lead, this looks great.  I 
made a few minor changes, including 
where we have actually completed 
testing, I inserted the start - finish 
dates (I don’t always have access to 
a color printer, so I hate to rely on 
color to show the status).call me if 

PRODUCT 
SCHEDULE 
a.xls
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2150 3/29/00 15:15 2

Pacific 
Account 
Manager

Phone TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

EDI Test and 
MI Orders

Pacific Account Manager confirmed 
Pacific Call Center Resoruce 
received our Camino EDI test case. 
She also said Pacific Resource 
cannot find our Napa EDI MI orders 
(four 850's and one 860).

2151 3/29/00 15:38

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Resour
ce, TG 
Project 
Manag
er, TG 
Resour
ce

Re-sending 
NAPA 
Production 
Order SUPP 
plus two 
more

Sure hope the first two came through 
OK.  Sounds like Paicific left just five 
minutes before they were sent. Per 
TG resource, the status of orders 
sent today: PON: PO000014695E 
was sent at about 12:05PM PST 
PON: PO000016695E was sent at 
about 12:05PM PST 

2152 3/29/00 15:44

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er, TG 
Resour
ce

CPCU: 
Schedule 
Second Draft

Thanks for the feedback. Please find 
new and improved version attached. 
Includes your changes, plus some 
more info in the second sheet; TAM 
requested i enter the number of 
orders they should give us. I took a 
stab at saying start off with 5 orders 
for LEX

PRODUCT 
SCHEDULE
.xls
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2153 3/29/00 15:45

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Resour
ce, TG 
Project 
Manag
er, TG 
Resour
ce

RE: Re-
sending 
NAPA 
Production 
Order SUPP 
plus two 
more

TG Resource confirms: Supp PON: 
PO000010695E was re-sent to 
Pacific just a few minutes ago, along 
with: New PON: PO000018695E 
New PON: PO000015695E  Assume 
all UNE Loop with Port.  Hope these 
find their way to Pacific Resource.

2154 3/29/00 15:49 0

TG 
CLEC 
Manager

Phone 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

EDI Test and 
MI Orders

TG CLEC Manager tried calling, but 
her phone line did not ring.

2155 3/29/00 15:53 1

TG 
CLEC 
Manager

Page Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

Dead Phone 
Line

TG CLEC Manager paged  Pacific 
Account Manager as he could not 
reach her via phone.

2156 3/29/00 15:54 2

Pacific 
Account 
Manager

Phone TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

Dead Phone 
Line, EDI 
Test and MI 
Orders

TG CLEC Manager told Pacific 
Account Manager  about her dead 
phone line. He also said that two 
Napa EDI orders were sent at 
15:05PM EST and three more at 
15:40PM EST.
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2157 3/29/00 16:00 15

Pacific 
Account 
Manager

EDI 
Managed 
Introduction 
Daily Call

TG 
Project 
Manager
, TG 
CLEC 
Manager
, TG 
Team 
Lead

Pacific 
Resourc
e, 
Pacific 
Oss 
Custom
er 
Support 
Resourc
e, 
Pacific 
Account 
Manager

EDI 
Managed 
Introduction

Reviewed and discussed minor 
corrections to TG Team Lead's 
proposed MI schedule (see first 
related document ProdSched1.xls). 
Pacific Resource reported finding 
Napa EDI MI orders with PON's 
ending in 16695E, 14695E, 18695E, 
which all received FOC as flow t

PRODSCHE
D1.xls

2158 3/29/00 16:18 SBC
Fax to Napa 
Telecomm

Degraded 
Service

Degraded Service on Order Status, 
ETR: 14:00 pm CST

2159 3/29/00 17:21

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead

TG 
CLEC 
Manager
, TG 
Project 
Manager
, TG 
Team 
Lead

Pacific 
Account 
Manager

FW: Camino 
Test Cases

initial feedback for Camino. ACNA is 
a pretty basic field.....  When we 
agreed that we don’t need to do EDI 
Implementation testing for each and 
every CLEC for each and every 
product, it was on the assumption 
that you were using the same 
program for each C

2160 3/29/00 17:47
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECCS00-044 Electronic Ordering 
Availability during Release Weekend, 
May 26-30, 2000

cleccs_00-
044.doc

2161 3/29/00 17:54
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter CLECC00-079 SHA Routing Plan

clecc_00-
079.doc
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2162 3/29/00 18:08
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager 

REDAC
TED

Accessible 
Letter

CLECCS00-045 Summary of Walk-
Through of Line Sharing 
Requirements for the May 27th 
Release

cleccs_00-
045.doc

2163 3/29/00 18:19
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager 

REDAC
TED

Accessible 
Letter

CLECCS00-046 Initial Requirements 
for Verigate Release 6.6

cleccs_00-
046.doc

2164 3/29/00 20:54
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial # redacted, loss of carrier 
systems

2165 3/30/00 4:57
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification Loss of carrier system

2166 3/30/00 5:13
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification Loss of carrier system

2167 3/30/00 8:28

TG 
Project 
Manager 

E-Mail to 
Pacific 
Resource

TG 
Project 
Manager  

Pacific 
Resourc
e

Pacific 
Accoun
t 
Manag
er, TG 
CLEC 
Manag
er

3-26 CABs 
bill

TG Project Manager says he hasn't 
seen the 3-26 bill round CABs bill 
show up yet via NDM.  

2168 3/30/00 8:45

TG 
CLEC 
Manager

E-Mail to TG 
Team Lead, 
Pacific 
Account 
Manager

TG 
CLEC 
Manager
, TG 
Team 
Lead  

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er, TG 
Resour
ce

RE: 
Schedule - 
First Draft

TG Team Lead -  I just grayed out 
the blank rows.  Easier on my eyes 
than seeing a white box and thinking 
something was missing.Really 
appreciate the tools!  

PRODSCHE
Db.xls
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2169 3/30/00 9:25

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Team 
Lead, 
TG 
Project 
Manag
er, TG 
Resour
ce

FW: PBSM 
account 
ownership 
problem

TG CLEC Manager introduces TG 
Team Lead  to Pacific Account 
Manager  and says she is a member 
of the test and order entry team. TG 
Resoruce has been referred to 
Pacific Account Manager  in 
reference to problem in email TG 
Resource sent to TG CLEC 
Manager.

2170 3/30/00 10:45 5 LSC LSC called

TG 
Team 
Lead Nicki

on 
BHPOG631, 
TOS invalid, 
PB 
performed all 
orders on 
this TN 
wrong sent back to TAM

2171 3/30/00 11:34

Pacific 
Resourc
e

E-Mail to TG 
Project 
Manager

TG 
Project 
Manager

Pacific 
Resourc
e

Pacific 
Accoun
t 
Manag
er, TG 
CLEC 
Manag
er, 
Pacific 
Resour
ce

RE: 3-26 
CABs bill

Pacific Resource thinks it's still a 
little early, but he'll check
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2172 3/30/00 11:44

Pacific 
Account 
Manager

E-Mail to TG 
Team Lead, 
TG CLEC 
Manager, TG 
Project 
Manager

TG 
Team 
Lead, 
TG 
CLEC 
Manager
, TG 
Project 
Manager

Pacific 
Account 
Manager

Napa M.I. 
Call 
Thursday

Pacific Resoruce  is in a “lock up” all 
day, today and tomorrow (Friday).  
She and I had been hoping that 
Pacific Resoruce could cover her 
part for today, but unfortunately, he 
was counting on her covering the call 
since he also has a conflict!  I’m not 
w

2173 3/30/00 12:12

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager, TG 
Team Lead, 
TG Project 
Manager

TG 
CLEC 
Manager
, TG 
Team 
Lead, 
TG 
Project 
Manager   

Pacific 
Account 
Manager

TG 
Resour
ce

RE: Napa 
M.I. Call 
Thursday

Agree re: postponing today's Napa 
EDI MI call. We did receive the 
response on PO000015695E with 
the associated BAN error.  We will 
investigate and advise tomorrow.

2174 3/30/00 12:16

Pacific 
Resourc
e

E-Mail to TG 
Project 
Manager

TG 
Project 
Manager

Pacific 
Resourc
e

Pacific 
Accoun
t 
Manag
er, TG 
CLEC 
Manag
er, 
Pacific 
Resour
ce

RE: 3-26 
CABs bill

The billing group has informed us 
that the jobs for this bill round will run 
on 3/30 (today).  Bills are sent on 
3/31, so the NDM files should be 
expected to go out tonight or 
tomorrow.
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2175 3/30/00 12:34

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
TG 
Team 
Lead, 
TG 
Project 
Manag
er, TG 
Resour
ce

RE: PBSM 
account 
ownership 
problem

here may be one cause of the 
problem.  I don’t see TG Resource 
on the User Id request form for 
Blackhawk.  Was her name ever 
submitted?  Or perhaps she is 
operating under an “assumed name” 
(which of course would not be right in 
“regular” circumstances but

2176 3/30/00 12:35

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager, 
Pacific 
Resource 
(PB)

TG 
CLEC 
Manager

Pacific 
Account 
Manager
, Pacific 
Resourc
e

TG 
Team 
Lead, 
TG 
Resour
ce, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Project 
Manag
er

FW: Napa 
Production 
Orders 

Just to clarify the MI PON tracking 
spreadsheet process: There will be a 
separate file for each CLEC. The 
file(s) will be passed back and forth 
daily.  We send to you, with new 
PON's, added in the AM (target 
11AM EST/8AM PST).  You send to 
us by noon your

Napa EDI 
Managed 
Intro330.xls
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2177 3/30/00 12:38

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead,  
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Project 
Manag
er

FW: Camino 
EDI Test 
Orders

Believe TG Resrouce just sent the 
following Camino PON's to Jeff: 
E258252000006, E258252000007 
These are two new Camino test 
orders to replace the two in error.  
Both errors were failure to enter the 
ACNA.  Both are DSL installation 
orders. 

2178 3/30/00 13:00 8

Pacific 
Account 
Manager

Camino EDI 
Test Call

TG 
Project 
Manager
, TG 
CLEC 
Manager

Pacific 
Oss 
Custom
er 
Support 
Resourc
e, 
Pacific 
Account 
Manager
, Pacific 
Resourc
e

EDI Testing - 
Camino

For our first Camino EDI test call, 
Pacific reported our first aDSL test 
PON E258252000003 successfully 
received FOC, and will receive SOC. 
Two other orders (test case three 
sDSL with PON ending in 6, and test 
case five iDSL with PON ending in 7) 
were mis
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2179 3/30/00 15:15

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead, 
Pacific 
Resource

TG 
CLEC 
Manager
, TG 
Project 
Manager
, TG 
Team 
Lead, 
Pacific 
Resourc
e

Pacific 
Account 
Manager

FW: Camino 
test cases

Just to clarify on the reject.  LNA is 
not applicable for ACT = N or for any 
other ACT except V.  Our  practice is 
that if you provide a value in a field 
where it is not applicable, our LASR 
system will perform an edit.  So 
LASR did its edit since a value

2180 3/30/00 15:41

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager, TG 
CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead, 
Pacific 
Resource

TG 
CLEC 
Manager
, TG 
Project 
Manager
, TG 
Team 
Lead, 
Pacific 
Resourc
e

Pacific 
Account 
Manager

TG 
Resour
ce

RE: Camino 
test cases

Thanks!  Have asked the team that 
we keep test cases and PON's cross-
referenced to avoid the earlier 
confusion. Can we have possibly 
have SOC's for aDSL case #1 and 
sDSL case #3? I plan to be at home 
tomorrow, but have spoken with TG 
Team Lead so he is aw
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2181 3/30/00 16:05

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager, 
Pacific 
Resource 
(PB)

TG 
CLEC 
Manager

Pacific 
Account 
Manager
, Pacific 
Resourc
e

TG 
Team 
Lead, 
TG 
Resour
ce, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Project 
Manag
er

RE: Napa 
Production 
Orders

Know the worksheet is officially in 
your court, but we have one more 
PON added to the sheet for 
tomorrow, just in case TG Resoruce 
is out. 

Napa EDI 
Managed 
Intro331.xls

2182 3/30/00 16:12

TG 
CLEC 
Manager

E-Mail to 
Pacific 
Account 
Manager

TG 
CLEC 
Manager

Pacific 
Account 
Manager

TG 
Team 
Lead, 
Pacific 
Resour
ce, TG 
Resour
ce, TG 
Project 
Manag
er

FW: Camino 
Test Orders - 
SUPPs to 
cancel initial 
orders - Pos 
4 & 5

Believe E258252000004 Supp 
cancels original PON for case #3 
(sDSL) and E258252000005 cancels 
original PON for case #4 (iDSL).  Jeff 
should already have these.

2183 3/30/00 18:23
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-080 Trunk Order Process 
for Redirecting Tandem Traffic 

clecc_00-
080.doc
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2184 3/30/00 18:26
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-081 Advance notification 
of changes to CLEC Websites 
coming soon 

clecc_00-
081.doc

2185 3/30/00 19:15
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECCS00-048  PACIFIC - Verigate 
Emergency Release 6.5.2

cleccs_00-
048.doc

2186 3/30/00
Pacific 
Bell

Mail to 
Discovery 
Comm

Discovery 
Comm Bills 
(2)

1) $45.87, Statement Date 3/20/0, 
Account redacted    2)  $25.16, 
Statement 3/20/00, Account redacted

2187 3/30/00
Pacific 
Bell

Mail to 
Camino 
Comm

Camino 
Comm Bills 
(2)

1)  $118.63, Statement Date 3/20/00, 
Account redacted  2) $132.35, 
Statement Date 3/20/00, Account 
redacted

2188 3/30/00
Pacific 
Bell

Mail to 
Blackhawk 
Comm

Blackhawk 
Comm Bill

$201.05, Statement Date 3/20/00, 
Account redacted

2189 3/30/00
Pacific 
Bell

Mail to Napa 
Telecomm

Napa 
Telecomm 
Bill

$197.63, Statement Date 3/20/00, 
Account redacted

2190 3/31/00 11:46
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-082  Notification of a 
Practice Change in Providing Price 
Quotes for Collocation Arrangements 

clecc_00-
082.doc

2191 3/31/00 13:27

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager, TG 
Team Lead, 
Pacific 
Resource

TG 
CLEC 
Manager
, TG 
Project 
Manager
, TG 
Team 
Lead, 
Pacific 
Resourc
e

Pacific 
Account 
Manager

FW: Napa 
EDI 
Managed 
Intro.xls

here’s the feedback from Pacific 
Resource for this afternoon’s call 
(4pm/Eastern).  Note that she has 
not seen three of the PONS - in case 
they were sent after she did her 
review last night, I’ll ask Pacific 
Resoruce to check these before the 
call. Are yo

Napa EDI 
Managed 
Intro.xls
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2192 3/31/00 14:30 15 LSC LSC called

TG 
Resoruc
e Buffy

on 
PO9511695P
, customer 
has alwasys 
been BUS sent back to TAM

2193 3/31/00 14:39

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er, TG 
Resour
ce,

Camino EDI 
Test Minutes 
- 3/31 see Related Notes

Camino 
EDI Test 
Minutes - 
331.doc

2194 3/31/00 15:08

TG 
Team 
Lead

E-Mail to 
Pacific 
Account 
Manager

TG 
Team 
Lead

Pacific 
Account 
Manager

TG 
Project 
Manag
er, TG 
CLEC 
Manag
er, TG 
Resour
ce,

Camino Test 
Order

Follow-up from 1:00 pm EST call.  
Have found out the problem with the 
Camino order, it has been re-sent



Ref # Date
Time 
(EDT)

Length 
(min's)

Initiator Type GEIS Contact
PacBell 
Contact

Other 
Parties

Subject Comments Actions: Owner
Due 
Date

Status
Associated 
Documents

Related Notes

2195 3/31/00 15:39

Pacific 
Account 
Manager

E-Mail to TG 
CLEC 
Manager, TG 
Project 
Manager,TG 
Resource

TG 
CLEC 
Manager
, TG 
Project 
Manager
, Pacific 
Resourc
e

Pacific 
Account 
Manager

May 2000 
EDI Release 
Testing

As described in various Accessible 
Letters, we have a EDI/LEX release 
scheduled for May 29.  Most of the 
release is around changes to support 
Line Sharing but there are a few 
other fields that have modifications.  
The test window for this opens April 
24. 

ReleaseTest
Plan7.doc

2196 3/31/00 17:03
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

SWA00-074 Rehome of 4 Pacific 
Bell end office to RVSDCA0125T

swa_00-
074.doc

2197 3/31/00 18:44
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-083  Notification of 
Central Offices Unavailable for 
Physical Collocation Space 

clecc_00-
083.doc

2198 3/31/00 19:25
Accessib
le Letter

E-Mail to TG 
CLEC 
Manager

TG 
CLEC 
Manager

REDAC
TED

Accessible 
Letter

CLECC00-084  Notification of 
Reverse Directory Assistance 
Service

clecc_00-
084.doc

2199 3/31/00 21:41
Pacific 
Bell

Fax to 
Blackhawk 
Comm

Outage 
Notification

Serial # REDACTED, loss of cable 
pairs

2200 3/31/00 21:57
Pacific 
Bell

Fax to Napa 
Telecomm

Outage 
Notification

Serial # REDACTED, loss of cable 
pairs

\\


